

# Projected Timeline

## Deployment and Retirement of Equipment and Servers

---

### **MONTH 1**

#### **CAMERA CONTROLS**

*FLIR NTERFACE ENGAGEMENT*

*FLIR INTERFACE DEVELOPMENT*

#### **LEGACY SERVER RETIREMENT**

*GEOCODING SERVER ENGAGEMET*

*FusionPLATFORM CUSTOMIZATION:*

*WATCHDOG SERVICE*

*SQL LOGGING*

### **MONTH 2**

#### **CAMERA CONTROLS**

*CAMERA INTERFACE DESIGN DOCUMENT*

### **MONTH 3**

#### **CAMERA CONTROLS**

INITIAL FLIR VMS SERVER CONFIGURATION

#### **LEGACY SERVER RETIREMENT**

fusionPlatform CUSTOMIZATIONS MIGRATED

### **MONTH 4**

#### **LEGACY SERVER RETIREMENT**

1<sup>ST</sup> AGENCY CONNECTED

NETWORK ENGINEERING

### **MONTH 5**

#### **CAMERA CONTROLS**

INCIDENT BASED CAMERA DEPLOYMENT

#### **LEGACY SERVER RETIREMENT**

FULL INTEGRATION

### **MONTH 6**

#### **CAMERA CONTROLS**

FULL FLIR SERVER ROLL OUT

CUSTOMER TRAINING

