

Projected Timeline

Deployment and Retirement of Equipment and Servers

MONTH 1

CAMERA CONTROLS

FLIR NTERFACE ENGAGEMENT

FLIR INTERFACE DEVELOPMENT

LEGACY SERVER RETIREMENT

GEOCODING SERVER ENGAGEMET

FusionPLATFORM CUSTOMIZATION:

WATCHDOG SERVICE

SQL LOGGING

MONTH 2

CAMERA CONTROLS

CAMERA INTERFACE DESIGN DOCUMENT

MONTH 3

CAMERA CONTROLS

INITIAL FLIR VMS SERVER CONFIGURATION

LEGACY SERVER RETIREMENT

fusionPlatform CUSTOMIZATIONS MIGRATED

MONTH 4

LEGACY SERVER RETIREMENT

1ST AGENCY CONNECTED

NETWORK ENGINEERING

MONTH 5

CAMERA CONTROLS

INCIDENT BASED CAMERA DEPLOYMENT

LEGACY SERVER RETIREMENT

FULL INTEGRATION

MONTH 6

CAMERA CONTROLS

FULL FLIR SERVER ROLL OUT

CUSTOMER TRAINING

