
PROJECT IMPLEMENTATION PLAN and PAYMENT SCHEDULE 

RE: Upgrade and Expansion of Facial Recognition System for the 
Massachusetts Sheriffs' Association 

March 29, 2010 

The Massachusetts Sheriffs' Association (MSA) and BI2 Technologies, LLC (BI2), agree 
to the following Project implementation plan (deliverables) and payment schedule: 

BI2 will convene an implementation plan Meeting/final project scope session on with the 
MSA on March 29, 2010. At the conclusion of the implementation Meeting, the MSA 
and BI2 will agree to a final Project implementation schedule provided that the project 
will be completed, and all deliverables installed, no later than September 30, 2010. The 
MSA will make a payment equal to fifteen (15%) percent of the contract amount 
($22,280) of One Hundred and Forty-Eight Thousand Five Hundred and Thirty Dollars 
($148,530.00) upon successful completion of the Meeting and presentation of and 
mv01ce. 

I. BI2 Technologies, LLC, with the assistance of the MSA, agree to the following 
implementation plan and schedule: 

Joint MSA/BI2 Meeting - March 29, 2010 
MSA and BI2 meet at BI2's offices to finalize and sign contract documents and 
implementation plan 

BI2 - March 29, 2010 
BI2 provides MSA with draft letter for MSA to send to all Sheriffs' Offices and 
Departments explaining the project in detail - including key dates, deadlines, 
milestones and Sheriffs' Office responsibilities (a copy of which is attached by 
reference). 

MSA and BI2 - March 30, 2010 
Deadline for MSA and BI2 to discuss and decide on location for Statewide 
Project Overview Meeting and Detailed System Review and Discussion. An 
initial meeting among individual Sheriffs' Office Information Technology 
representatives is scheduled for April 21, 2010. The meeting is tentatively 
scheduled to be conducted at a location in Central Massachusetts. 

BI2 - April 2, 2010 
Deadline for BI2 to confirm date, time, location and all arrangements ( except final 
number of attendees) for Statewide Project Overview Meeting and Detailed 
System Review and Discussion 



MSA-April 5, 2010 
MSA sends explanation, confirmation and invitation letter to all Sheriffs 

BI2 - April 12, 2010 
BI2 orders all required hardware and software for central server site and 
individual locations 

BI2 - April 15, 2010 
BI2 prepares and presents to MSA milestone invoice equipment order for 20% of 
contract amount or $29,706 

Individual Sheriffs and MSA - April 19, 2010 
Deadline for Sheriffs to confirm to MSA, in writing, that they will or will not 
paiiicipate and, if they decide to participate, to inform the MSA of the names and 
agencies of the individuals and police departments that will be attending 
Statewide Project Plaiming Meeting and Demonstration. 

In the event that any individual Sheriff is unable, or decides not to participate, the 
MSA shall, at its sole discretion, re-allocate any systems not being used by the 
individual Sheriff to another Sheriff. 

BI2 and MSA - April 21, 2010 
Deadline for MSA to provide BI2 with final decision regarding the location of the 
central server 

MSA/lndividual Sheriffs'/Police Departments and Bl2/Animetrics -May 4, 
2010 
Statewide Project Overview Meeting and Detailed System Review and Discussion 

BI2 - May 15, 2010 
BI2 prepares and presents to MSA upon completion of the Statewide Project 
Overview Meeting and Detailed System Review and Discussion 
a milestone invoice for 10% of contract amount or $14,853 

BI2 and MSA - May 12, 2010 
Based on BI2 and MSA joint discussions and agreement regarding any possible 
modifications to the final application and database prior to implementation, BI2 
will inform the MSA of the final agreed upon modifications, if any 

BI2 - May 17 through June 18, 2010 
BI2 will make and test any agreed upon modifications to its application and 
database 

Individual Sheriffs - May 21, 2010 
Deadline for individual Sheriffs to provide BI2 with exported image databases in 
required image file format 



BI2 - May 24 through June 4, 2010 
BI2 will analyze the received inventory of existing digital images and prepare a 
detailed, county-by-county report on the number of useable images that can be 
converted and imported into new statewide database. 

BI2 - July 15, 2010 
Based on its analysis of the digital image data received from individual Sheriffs, 
BI2 will prepare and submit the required report 

BI2 - June 4 through June 18, 2010 
BI2 will complete conversion ofuseable digital booking images and properly load 
and test imported images on central server 

BI2 - July 15, 2010 
BI2 prepares and presents to MSA upon completion of conversion of useable 
digital booking images and properly loading and testing imported images on 
central server a milestone invoice for 15% of contract amount or $22,280. 

BI2 and MSA - June 28, 2010 
BI2, in conjunction with the MSA, will inform each participating Sheriffs' Office 
or Department, and the participating Police Department in the respective County, 
of their confirmed installation and training date 

BI2 and Individual Sheriffs' Offices and Departments -August 2 through 
September 30, 2010 
Installation and training will be completed in all participating Sheriffs' Offices 
and Departments, as well as participating Police Departments 

BI2- September 30, 2010 
BI2 prepares and presents to MSA milestone invoice upon completion of all 
installations, training and implementations for 33% of contract amount or 
$47,862. 

BI2- December 1, 2010 
BI2 prepares and presents to MSA annual maintenance invoice for Year 2 supp01i 
for $11,550. 

II. BI2 Technologies, LLC, will compile and present progress report(s) to the MSA 
on or about August 1, 2010 (or within 10 days of commencing installations -
which ever comes first), January 15, 2011 and August 15, 2011. The third (3rd

) of 
these requested reports will constitute a Final and Close-Out Report of all agreed
upon Project Activity. 

III. BI2 Technologies, LLC, will re-visit and conduct/ update individual staff training 
and/or system training as required, and conduct further system "de-bugging" as 



required per any request by Sheriffs at locales as necessary in 2010 and 2011. 
Year 2 of this Implementation Plan and Payment Schedule shall mean "Calendar 
Year 2011" for the provision of System Support & Services during 2011 to the 
MSA, including the Sheriffs Offices that subsequently participate in the noted 
Upgrade and Expansion of Facial Recognition System for the Massachusetts 
Sheriffs' Association. 

Agreed: March 29, 2010 

xecuti e Director, 
}aJs~c usetts Sheriffs' Association (MSA) 

///~ t;1 ()o lu 

~ :,;(Zfp-tJ16 
AkANG.MULLIN 
President and CEO, 
BI2 Technologies, LLC 
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MA Sheriff's FR Replacement Schedule, Milestones and Deliverables 
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MA Sheriff's FR Replacement Schedule, Milestones and Deliverables 
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MA Sheriff's FR Replacement Schedule, Milestones and Deliverables 
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MA Sheriff's FR Replacement Schedule, Milestones and Deliverables 
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MA Sheriff's FR Replacement Schedule, Milestones and Deliverables 
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MA Sheriff's FR Replacement Schedule, Milestones and Deliverables 
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