

Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 04/15/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

Attendees

		Invited	Attended
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Eric Johnson	LanTel	X	
Frank Skelton	CoB, Server Group	X	
Garrett Larkin	Isilon	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Keith Sullivan	VidSys	X	
Larry Louis	CoB	X	
Mark Hammond	VidSys	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Richard Reidy	Siemens	X	
Shawn Romanoski	BPD	X	
Stephanie Nappi	Siemens	X	
Timothy Galvin	VidSys	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

Security Camera Strategy Status Meeting – Agenda

I. Agenda

- **State/CoB Federation**
- **VidSys Initiative**
 - **Where we stand on VidSys install? Client view implementation – Vinnie/VidSys. Marathon.**
- **BTD Issues and Concerns? BTD has again noticed a momentary drop of cameras. Siemens looking into.**
- **Isilon – meeting with Isilon and EMC.**
- **Public Health**
 - **Assessment for Cameras, Long Island. – Complete. Expecting final drawings by end of this week.**
- **New Initiatives?**
- **Public Health**
 - Public Health has put project on hold due to budgetary issues.
- **Placemeter – Mayors initiative – RTSP Camera feeds to Placemeter in NY. They will compile metrics from feeds.**
 - Placemeter is able to connect the RTSP feeds from the Sentry360 cameras, but the Axis cameras are at too high a resolution. Kris Carter has asked them to go forward with the PoC with the Sentry360 and see how the exercise goes. **COMPLETE**
- **Office of Emergency Management – Overview and background – Mike Kane. COMPLETE**
-
- **Placemeter**
 - Remote connectivity complete. View at Placemeter choppy and stalling. They want to lower resolution and frame rate.
 - Internally works fine. **COMPLETE**
 - Cannot access remotely. Networking and security working with Placemeter to resolve. **COMPLETE**
-
- **VidSys Initiative**
 - Phase I – Pilot, BTD,BPD, dates and scope.
 - VidSys Server names – Appendix “B”

II. Assignments


Task	Owner	Date Due
Install VidSys on two (2) VidSys VM Servers	Keith Sullivan	12/5/14
Stand up New VM/Isilon Environment	Server Team, Isilon	Complete
Spin up one (1) 80GB Drive on each Directory in new virtual environment	Server Team, Murray	Complete
Spin up one (1) 80GB Drive on each Archiver in new virtual environment	Server Team, Murray	Complete
Meet with CoB, BPD and State Network folks to discuss any configuration issues	Brett, Jim, Brian, Murray	Complete

Security Camera Strategy Status Meeting – Agenda

Ping from remote site (MBTA, BPD) to VM Directory Machine	Brian, Jim Fitz	Complete
Flaherty to provide 4.8 Genetec Clinet to Shawn, Vinnie and Brian	Flaherty	Complete
Install 4.8 Genetec Client on remote workstations	Jim Fitz, Shawn, Vinnie, Brian	Complete
Access VM Directory server via 4.8 Client from Remote sites	Jim Fitz, Shawn, Vinnie, Brian	Complete
Contact Paul Rodine, BPL to have Jason Warchol assigned	Murray	Complete
Flaherty to install 4.8 on Cathy Lizotte's machine (legal)	Flaherty	9/10/14 –Wants to wait to talk to the Commissioner
Brett to work with Brian to test Highway for State	Brett, Brian	Complete
Becky to forward quote for re-install of 4.8 on 8 Genetec servers new 80GB volumes.	Murray	Complete
PBD to provide wireless camera to City Hall for testing on Genetec	Vinnie, Flaherty, Brett, Fitzpatrick, Barcelou	Complete
BTD to pick a date for the migration	Wilson	By EOD 9/17/14
BTD to supply list of IPs for machines accessing Genetec (requested by Alex)	Wilson	See Appendix A - Complete

III. Next Meeting: April 22, 2015 - 9:00AM

Appendix A



Security Camera Strategy Status Meeting – Agenda

Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 04/08/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

Attendees

		Invited	Attended
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Eric Johnson	LanTel	X	
Frank Skelton	CoB, Server Group	X	
Garrett Larkin	Isilon	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Keith Sullivan	VidSys	X	
Larry Louis	CoB	X	
Mark Hammond	VidSys	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Richard Reidy	Siemens	X	
Shawn Romanoski	BPD	X	
Stephanie Nappi	Siemens	X	
Timothy Galvin	VidSys	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

Security Camera Strategy

Status Meeting – Agenda

I. Agenda

- **VidSys Initiative**
 - **Where we stand on VidSys install? Client view implementation – Vinnie/VidSys.**
- **BTD Issues and Concerns? Isilon dropped and BTD cameras distorted, pixelated, etc.**
- **Isilon – meeting with Isilon and EMC.**
- **Public Health**
 - **Assessment for Cameras, Long Island. – Complete. Expecting final drawings by end of this week.**
- **UASI Upgrade**
- **New Initiatives?**
- **Public Health**
 - Public Health has put project on hold due to budgetary issues.
- **Placemeter – Mayors initiative – RTSP Camera feeds to Placemeter in NY. They will compile metrics from feeds.**
 - Placemeter is able to connect the RTSP feeds from the Sentry360 cameras, but the Axis cameras are at too high a resolution. Kris Carter has asked them to go forward with the PoC with the Sentry360 and see how the exercise goes. **COMPLETE**
- **Office of Emergency Management – Overview and background – Mike Kane. COMPLETE**
-
- **Placemeter**
 - Remote connectivity complete. View at Placemeter choppy and stalling. They want to lower resolution and frame rate.
 - Internally works fine. **COMPLETE**
 - Cannot access remotely. Networking and security working with Placemeter to resolve. **COMPLETE**
-
- **Assessment for Cameras, Public Health – RFP complete –COMPLETE**
- **Demo Federation License problem- Nelson has removed the Demo, waiting on admin rights from Flaherty to reinitialize Federation license on zVideoSec03. -COMPLETE**
- **Static Route on 3rd NIC and SCOM Issues –Resolved - will be implementing SCOM at a later date when BTD can tolerate possible interruptions.**
- **State of BTD Cameras on VM/Isilon environment. COMPLETE**
 - Update from Nelson: With Genetec pointed to the Video vLAN NIC, PTZ control is working perfectly. I didn't see any delays or dropped control packets on the connected test encoders. Plan to implement fix on Production.
 - Update from Nelson on Firewall settings with time session timeouts. Did not work!
 - We will be adding 3rd NIC to all servers to for access to Camera VLAN if above firewall settings did not work. Meeting set for Thursday, 2/5 to lay out plan.
 - Testing of New Axis encoder (Q7404 Encoder (4 channel) hardened).
 - Problems with encoders. 40 cameras have been down for over a month.
 - Temp VM server "zVideoPacket" which is an exact clone of "zPvArchApp08" has Genetec 4.8 SP2 installed and encoders connected.

Security Camera Strategy Status Meeting – Agenda

-
- State of BTM Cameras on VM/Isilon environment.
 - Federation
- VidSys Initiative
 - Phase I – Pilot, BTM,BPD, dates and scope.
 - VidSys Server names – Appendix “B”
- Forklift of BTM Cameras to new VM/Isilon Environment. **Complete**
- Standing Up the VM/Isilon Environment (All VMs) **Complete**
 - New Install OS (Server 2008 R2 on 80GB C: Drive **Complete**
 - Install Genetec 4.8 to C:\, Map Network Drive to Isilon (All VMs), and Attach Isilon Storage to Genetec. **Complete**


II. Minutes from last meeting

III. Assignments

Task	Owner	Date Due
Install VidSys on two (2) VidSys VM Servers	Keith Sullivan	12/5/14
Stand up New VM/Isilon Environment	Server Team, Isilon	Complete
Spin up one (1) 80GB Drive on each Directory in new virtual environment	Server Team, Murray	Complete
Spin up one (1) 80GB Drive on each Archiver in new virtual environment	Server Team, Murray	Complete
Meet with CoB, BPD and State Network folks to discuss any configuration issues	Brett, Jim, Brian, Murray	Complete
Ping from remote site (MBTA, BPD) to VM Directory Machine	Brian, Jim Fitz	Complete
Flaherty to provide 4.8 Genetec Client to Shawn, Vinnie and Brian	Flaherty	Complete
Install 4.8 Genetec Client on remote workstations	Jim Fitz, Shawn, Vinnie, Brian	Complete
Access VM Directory server via 4.8 Client from Remote sites	Jim Fitz, Shawn, Vinnie, Brian	Complete
Contact Paul Rodine, BPL to have Jason Warchol assigned	Murray	Complete
Flaherty to install 4.8 on Cathy Lizotte's machine (legal)	Flaherty	9/10/14 –Wants to wait to talk to the Commissioner
Brett to work with Brian to test Highway for State	Brett, Brian	Complete
Becky to forward quote for re-install of 4.8 on 8 Genetec servers new 80GB volumes.	Murray	Complete
PBD to provide wireless camera to City Hall for testing on Genetec	Vinnie, Flaherty, Brett, Fitzpatrick, Barcelou	Complete
BTM to pick a date for the migration	Wilson	By EOD 9/17/14
BTM to supply list of IPs for machines accessing Genetec (requested by Alex)	Wilson	See Appendix A - Complete

Security Camera Strategy Status Meeting – Agenda

IV. Next Meeting: April 8, 2015 - 9:00AM



Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 04/22/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

Attendees

		Invited	Attended
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Eric Johnson	LanTel	X	
Frank Skelton	CoB, Server Group	X	
Garrett Larkin	Isilon	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Keith Sullivan	VidSys	X	
Larry Louis	CoB	X	
Mark Hammond	VidSys	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Richard Reidy	Siemens	X	
Shawn Romanoski	BPD	X	
Stephanie Nappi	Siemens	X	
Timothy Galvin	VidSys	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

Security Camera Strategy Status Meeting – Agenda

I. Agenda

- **State/CoB Federation**
- **BTD Issues and Concerns? BTD has again noticed a momentary drop of cameras. Siemens looking into. PBD number of users?**
- **Isilon – meeting with Isilon and EMC.**
- **Public Health**
 - **Assessment for Cameras, Long Island. – Complete. Expecting final drawings by end of this week.**
- **New Initiatives?**
- Public Health
 - Public Health has put project on hold due to budgetary issues.
- Placemeter – Mayors initiative – RTSP Camera feeds to Placemeter in NY. They will compile metrics from feeds.
 - Placemeter is able to connect the RTSP feeds from the Sentry360 cameras, but the Axis cameras are at too high a resolution. Kris Carter has asked them to go forward with the PoC with the Sentry360 and see how the exercise goes. **COMPLETE**
- Office of Emergency Management – Overview and background – Mike Kane. **COMPLETE**
-
- Placemeter
 - Remote connectivity complete. View at Placemeter choppy and stalling. They want to lower resolution and frame rate.
 - Internally works fine. **COMPLETE**
 - Cannot access remotely. Networking and security working with Placemeter to resolve. **COMPLETE**
-
- VidSys Initiative
 - Phase I – Pilot, BTD, BPD, dates and scope.
 - VidSys Server names – Appendix “B”

II. Assignments


Task	Owner	Date Due
Install VidSys on two (2) VidSys VM Servers	Keith Sullivan	12/5/14
Stand up New VM/Isilon Environment	Server Team, Isilon	Complete
Spin up one (1) 80GB Drive on each Directory in new virtual environment	Server Team, Murray	Complete
Spin up one (1) 80GB Drive on each Archiver in new virtual environment	Server Team, Murray	Complete
Meet with CoB, BPD and State Network folks to discuss any configuration issues	Brett, Jim, Brian, Murray	Complete
Ping from remote site (MBTA, BPD) to VM Directory Machine	Brian, Jim Fitz	Complete
Flaherty to provide 4.8 Genetec Clinet to Shawn, Vinnie and Brian	Flaherty	Complete

Security Camera Strategy Status Meeting – Agenda

Install 4.8 Genetec Client on remote workstations	Jim Fitz, Shawn, Vinnie, Brian	Complete
Access VM Directory server via 4.8 Client from Remote sites	Jim Fitz, Shawn, Vinnie, Brian	Complete
Contact Paul Rodine, BPL to have Jason Warchol assigned	Murray	Complete
Flaherty to install 4.8 on Cathy Lizotte's machine (legal)	Flaherty	9/10/14 –Wants to wait to talk to the Commissioner
Brett to work with Brian to test Highway for State	Brett, Brian	Complete
Becky to forward quote for re-install of 4.8 on 8 Genetec servers new 80GB volumes.	Murray	Complete
PBD to provide wireless camera to City Hall for testing on Genetec	Vinnie, Flaherty, Brett, Fitzpatrick, Barcelou	Complete
BTD to pick a date for the migration	Wilson	By EOD 9/17/14
BTD to supply list of IPs for machines accessing Genetec (requested by Alex)	Wilson	See Appendix A - Complete

III. Next Meeting: April 29, 2015 - 9:00AM

Appendix A



Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 05/06/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

Attendees

		Invited	Attended
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Eric Johnson	LanTel	X	
Frank Skelton	CoB, Server Group	X	
Garrett Larkin	Isilon	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Keith Sullivan	VidSys	X	
Larry Louis	CoB	X	
Mark Hammond	VidSys	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Richard Reidy	Siemens	X	
Shawn Romanoski	BPD	X	
Stephanie Nappi	Siemens	X	
Timothy Galvin	VidSys	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

Security Camera Strategy Status Meeting – Agenda

I. Agenda

- **State/CoB Federation.**
- **City Hall – Upgrade to Genetec 5.2 SR10**
- **BTD Issues and Concerns? BTD has again noticed a momentary drop of cameras. New Gateway Server installed.**
- **BPD/VidSys problems – Browser settings for Proxy.**
- **July 4th – BPD/OEM**
- **Isilon – meeting with Isilon and EMC. Occurred on Monday.**
- **Public Health**
 - **Assessment for Cameras, Long Island. – Complete. Forwarded onto Public Health. Estimate of \$370K**
- **New Initiatives?**
- Public Health
 - Public Health has put project on hold due to budgetary issues.
- Placemeter – Mayors initiative – RTSP Camera feeds to Placemeter in NY. They will compile metrics from feeds.
 - Placemeter is able to connect the RTSP feeds from the Sentry360 cameras, but the Axis cameras are at too high a resolution. Kris Carter has asked them to go forward with the PoC with the Sentry360 and see how the exercise goes. **COMPLETE**
- Office of Emergency Management – Overview and background – Mike Kane. **COMPLETE**
-
- Placemeter
 - Remote connectivity complete. View at Placemeter choppy and stalling. They want to lower resolution and frame rate.
 - Internally works fine. **COMPLETE**
 - Cannot access remotely. Networking and security working with Placemeter to resolve. **COMPLETE**
-
- VidSys Initiative
 - Phase I – Pilot, BTD, BPD, dates and scope.
 - VidSys Server names – Appendix “B”

II. Assignments


Task	Owner	Date Due
Install VidSys on two (2) VidSys VM Servers	Keith Sullivan	12/5/14
Stand up New VM/Isilon Environment	Server Team, Isilon	Complete
Spin up one (1) 80GB Drive on each Directory in new virtual environment	Server Team, Murray	Complete
Spin up one (1) 80GB Drive on each Archiver in new virtual environment	Server Team, Murray	Complete
Meet with CoB, BPD and State Network folks to discuss any configuration issues	Brett, Jim, Brian, Murray	Complete

Security Camera Strategy Status Meeting – Agenda

Ping from remote site (MBTA, BPD) to VM Directory Machine	Brian, Jim Fitz	Complete
Flaherty to provide 4.8 Genetec Clinet to Shawn, Vinnie and Brian	Flaherty	Complete
Install 4.8 Genetec Client on remote workstations	Jim Fitz, Shawn, Vinnie, Brian	Complete
Access VM Directory server via 4.8 Client from Remote sites	Jim Fitz, Shawn, Vinnie, Brian	Complete
Contact Paul Rodine, BPL to have Jason Warchol assigned	Murray	Complete
Flaherty to install 4.8 on Cathy Lizotte's machine (legal)	Flaherty	9/10/14 –Wants to wait to talk to the Commissioner
Brett to work with Brian to test Highway for State	Brett, Brian	Complete
Becky to forward quote for re-install of 4.8 on 8 Genetec servers new 80GB volumes.	Murray	Complete
PBD to provide wireless camera to City Hall for testing on Genetec	Vinnie, Flaherty, Brett, Fitzpatrick, Barcelou	Complete
BTD to pick a date for the migration	Wilson	By EOD 9/17/14
BTD to supply list of IPs for machines accessing Genetec (requested by Alex)	Wilson	See Appendix A - Complete

III. Next Meeting: May 20, 2015 - 9:00AM

Appendix A



Security Camera Strategy Status Meeting – Agenda

Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 05/20/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

Attendees

		Invited	Attended
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Frank Skelton	CoB, Server Group	X	
Garrett Larkin	Isilon	X	
Ian Thomas	VidSys	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Richard Reidy	Siemens	X	
Shawn Romanoski	BPD	X	
Stephanie Nappi	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

Security Camera Strategy Status Meeting – Agenda

I. Agenda

- **State/CoB Federation. –Nelson**
- **City Hall – Upgrade to Genetec 5.2 SR10**
- **BTD Issues and Concerns? BTD has again noticed a momentary drop of cameras. New Gateway Server installed.**
- **BPD/VidSys problems – Patching of VidSys Servers.**
- **July 4th – BPD/OEM**
- **Public Health**
 - **Re-evaluating number of cameras due to cost. Assessment for Cameras, Long Island. – Complete. Forwarded onto Public Health. Estimate of \$370K**
- **New Initiatives?**
- Public Health
 - Public Health has put project on hold due to budgetary issues.
- Placemeter – Mayors initiative – RTSP Camera feeds to Placemeter in NY. They will compile metrics from feeds.
 - Placemeter is able to connect the RTSP feeds from the Sentry360 cameras, but the Axis cameras are at too high a resolution. Kris Carter has asked them to go forward with the PoC with the Sentry360 and see how the exercise goes. **COMPLETE**
- Office of Emergency Management – Overview and background – Mike Kane. **COMPLETE**
-
- Placemeter
 - Remote connectivity complete. View at Placemeter choppy and stalling. They want to lower resolution and frame rate.
 - Internally works fine. **COMPLETE**
 - Cannot access remotely. Networking and security working with Placemeter to resolve. **COMPLETE**
-
- VidSys Initiative
 - Phase I – Pilot, BTD,BPD, dates and scope.
 - VidSys Server names – Appendix “B”


II. Assignments

Task	Owner	Date Due
Install VidSys on two (2) VidSys VM Servers	Keith Sullivan	12/5/14
Stand up New VM/Isilon Environment	Server Team, Isilon	Complete
Spin up one (1) 80GB Drive on each Directory in new virtual environment	Server Team, Murray	Complete
Spin up one (1) 80GB Drive on each Archiver in new virtual environment	Server Team, Murray	Complete
Meet with CoB, BPD and State Network folks to discuss any configuration issues	Brett, Jim, Brian, Murray	Complete

Security Camera Strategy Status Meeting – Agenda

Ping from remote site (MBTA, BPD) to VM Directory Machine	Brian, Jim Fitz	Complete
Flaherty to provide 4.8 Genetec Clinet to Shawn, Vinnie and Brian	Flaherty	Complete
Install 4.8 Genetec Client on remote workstations	Jim Fitz, Shawn, Vinnie, Brian	Complete
Access VM Directory server via 4.8 Client from Remote sites	Jim Fitz, Shawn, Vinnie, Brian	Complete
Contact Paul Rodine, BPL to have Jason Warchol assigned	Murray	Complete
Flaherty to install 4.8 on Cathy Lizotte's machine (legal)	Flaherty	9/10/14 –Wants to wait to talk to the Commissioner
Brett to work with Brian to test Highway for State	Brett, Brian	Complete
Becky to forward quote for re-install of 4.8 on 8 Genetec servers new 80GB volumes.	Murray	Complete
PBD to provide wireless camera to City Hall for testing on Genetec	Vinnie, Flaherty, Brett, Fitzpatrick, Barcelou	Complete
BTD to pick a date for the migration	Wilson	By EOD 9/17/14
BTD to supply list of IPs for machines accessing Genetec (requested by Alex)	Wilson	See Appendix A - Complete

III. Next Meeting: June 5, 2015 - 9:00AM



241.161.1
gateway.

Security Camera Strategy Status Meeting – Agenda

Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 06/03/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

Attendees

		Invited	Attended
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Frank Skelton	CoB, Server Group	X	
Garrett Larkin	Isilon	X	
Ian Thomas	VidSys	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Richard Reidy	Siemens	X	
Shawn Romanoski	BPD	X	
Stephanie Nappi	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

Security Camera Strategy Status Meeting – Agenda

I. Agenda

- **OEM would like to add two additional sites for VidSYS access at the following locations: Boston Fire Head Quarters and Boston Fire Alarm.**
- **State/CoB Federation. –Nelson**
- **203 River Street – EMS Storage Facility**
- **BTD Issues and Concerns? BTD has again noticed a momentary drop of cameras. New Gateway Server installed.**
- **Public Health**
 - **Re-evaluating number of cameras due to cost. Assessment for Cameras, Long Island. – Complete. Forwarded onto Public Health. Estimate of \$370K**
- **New Initiatives?**
- Public Health
 - Public Health has put project on hold due to budgetary issues.
- Placemeter – Mayors initiative – RTSP Camera feeds to Placemeter in NY. They will compile metrics from feeds.
 - Placemeter is able to connect the RTSP feeds from the Sentry360 cameras, but the Axis cameras are at too high a resolution. Kris Carter has asked them to go forward with the PoC with the Sentry360 and see how the exercise goes. **COMPLETE**
- Office of Emergency Management – Overview and background – Mike Kane. **COMPLETE**
-
- Placemeter
 - Remote connectivity complete. View at Placemeter choppy and stalling. They want to lower resolution and frame rate.
 - Internally works fine. **COMPLETE**
 - Cannot access remotely. Networking and security working with Placemeter to resolve. **COMPLETE**
-
- VidSys Initiative
 - Phase I – Pilot, BTD,BPD, dates and scope.
 - VidSys Server names – Appendix “B”

II. Assignments

Task	Owner	Date Due
Install VidSys on two (2) VidSys VM Servers	Keith Sullivan	12/5/14
Stand up New VM/Isilon Environment	Server Team, Isilon	Complete
Spin up one (1) 80GB Drive on each Directory in new virtual environment	Server Team, Murray	Complete
Spin up one (1) 80GB Drive on each Archiver in new virtual environment	Server Team, Murray	Complete
Meet with CoB, BPD and State Network folks to discuss any configuration issues	Brett, Jim, Brian, Murray	Complete

Security Camera Strategy Status Meeting – Agenda

Ping from remote site (MBTA, BPD) to VM Directory Machine	Brian, Jim Fitz	Complete
Flaherty to provide 4.8 Genetec Clinet to Shawn, Vinnie and Brian	Flaherty	Complete
Install 4.8 Genetec Client on remote workstations	Jim Fitz, Shawn, Vinnie, Brian	Complete
Access VM Directory server via 4.8 Client from Remote sites	Jim Fitz, Shawn, Vinnie, Brian	Complete
Contact Paul Rodine, BPL to have Jason Warchol assigned	Murray	Complete
Flaherty to install 4.8 on Cathy Lizotte's machine (legal)	Flaherty	9/10/14 –Wants to wait to talk to the Commissioner
Brett to work with Brian to test Highway for State	Brett, Brian	Complete
Becky to forward quote for re-install of 4.8 on 8 Genetec servers new 80GB volumes.	Murray	Complete
PBD to provide wireless camera to City Hall for testing on Genetec	Vinnie, Flaherty, Brett, Fitzpatrick, Barcelou	Complete
BTD to pick a date for the migration	Wilson	By EOD 9/17/14
BTD to supply list of IPs for machines accessing Genetec (requested by Alex)	Wilson	See Appendix A - Complete

III. Next Meeting: June 10, 2015 - 9:00AM



Security Camera Strategy Status Meeting – Agenda

Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 06/10/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

Attendees

		Invited	Attended
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Frank Skelton	CoB, Server Group	X	
Garrett Larkin	Isilon	X	
Ian Thomas	VidSys	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Richard Reidy	Siemens	X	
Shawn Romanoski	BPD	X	
Stephanie Nappi	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

Security Camera Strategy Status Meeting – Agenda

I. Agenda

- **State/CoB Federation. –Nelson**
- **203 River Street – EMS Storage Facility -update**
- **BTD Issues and Concerns? BTD has again noticed a momentary drop of cameras. New Gateway Server installed.**
- **Public Health**
 - **112 South Hampton Location - update**
 - **Re-evaluating number of cameras due to cost. Assessment for Cameras, Long Island. – Complete. Forwarded onto Public Health. Estimate of \$370K**
- **New Initiatives?**
- Public Health
 - Public Health has put project on hold due to budgetary issues.
- Placemeter – Mayors initiative – RTSP Camera feeds to Placemeter in NY. They will compile metrics from feeds.
 - Placemeter is able to connect the RTSP feeds from the Sentry360 cameras, but the Axis cameras are at too high a resolution. Kris Carter has asked them to go forward with the PoC with the Sentry360 and see how the exercise goes. **COMPLETE**
- Office of Emergency Management – Overview and background – Mike Kane. **COMPLETE**
-
- Placemeter
 - Remote connectivity complete. View at Placemeter choppy and stalling. They want to lower resolution and frame rate.
 - Internally works fine. **COMPLETE**
 - Cannot access remotely. Networking and security working with Placemeter to resolve. **COMPLETE**
-
- VidSys Initiative
 - Phase I – Pilot, BTD,BPD, dates and scope.
 - VidSys Server names – Appendix “B”

II. Assignments


Task	Owner	Date Due
Install VidSys on two (2) VidSys VM Servers	Keith Sullivan	12/5/14
Stand up New VM/Isilon Environment	Server Team, Isilon	Complete
Spin up one (1) 80GB Drive on each Directory in new virtual environment	Server Team, Murray	Complete
Spin up one (1) 80GB Drive on each Archiver in new virtual environment	Server Team, Murray	Complete
Meet with CoB, BPD and State Network folks to discuss any configuration issues	Brett, Jim, Brian, Murray	Complete
Ping from remote site (MBTA, BPD) to VM	Brian, Jim Fitz	Complete

Security Camera Strategy Status Meeting – Agenda

Directory Machine		
Flaherty to provide 4.8 Genetec Clinet to Shawn, Vinnie and Brian	Flaherty	Complete
Install 4.8 Genetec Client on remote workstations	Jim Fitz, Shawn, Vinnie, Brian	Complete
Access VM Directory server via 4.8 Client from Remote sites	Jim Fitz, Shawn, Vinnie, Brian	Complete
Contact Paul Rodine, BPL to have Jason Warchol assigned	Murray	Complete
Flaherty to install 4.8 on Cathy Lizotte's machine (legal)	Flaherty	9/10/14 –Wants to wait to talk to the Commissioner
Brett to work with Brian to test Highway for State	Brett, Brian	Complete
Becky to forward quote for re-install of 4.8 on 8 Genetec servers new 80GB volumes.	Murray	Complete
PBD to provide wireless camera to City Hall for testing on Genetec	Vinnie, Flaherty, Brett, Fitzpatrick, Barcelou	Complete
BTD to pick a date for the migration	Wilson	By EOD 9/17/14
BTD to supply list of IPs for machines accessing Genetec (requested by Alex)	Wilson	See Appendix A - Complete

III. Next Meeting: June 17, 2015 - 9:00AM

Appendix A



Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 06/17/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

Attendees

		Invited	Attended
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Frank Skelton	CoB, Server Group	X	
Garrett Larkin	Isilon	X	
Ian Thomas	VidSys	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Richard Reidy	Siemens	X	
Shawn Romanoski	BPD	X	
Stephanie Nappi	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

Security Camera Strategy Status Meeting – Agenda

I. Agenda

- **City Hall Genetec remediation- Flaherty**
- **State/CoB Federation. –Nelson/Brian**
- **203 River Street – EMS Storage Facility -update**
- **BTD Issues and Concerns? BTD has again noticed a momentary drop of cameras. New Gateway Server installed.**
- **Public Health**
 - **112 South Hampton Location - update**
 - **Re-evaluating number of cameras due to cost. Assessment for Cameras, Long Island. – Complete. Forwarded onto Public Health. Estimate of \$370K**
- **Axis Q6000-E - issues**
- **New Initiatives?**
- **Public Health**
 - Public Health has put project on hold due to budgetary issues.
- **Placemeter – Mayors initiative – RTSP Camera feeds to Placemeter in NY. They will compile metrics from feeds.**
 - Placemeter is able to connect the RTSP feeds from the Sentry360 cameras, but the Axis cameras are at too high a resolution. Kris Carter has asked them to go forward with the PoC with the Sentry360 and see how the exercise goes. **COMPLETE**
- **Office of Emergency Management – Overview and background – Mike Kane. COMPLETE**
-
- **Placemeter**
 - Remote connectivity complete. View at Placemeter choppy and stalling. They want to lower resolution and frame rate.
 - Internally works fine. **COMPLETE**
 - Cannot access remotely. Networking and security working with Placemeter to resolve. **COMPLETE**
-
- **VidSys Initiative**
 - Phase I – Pilot, BTD,BPD, dates and scope.
 - VidSys Server names – Appendix “B”


II. Assignments

Task	Owner	Date Due
Install VidSys on two (2) VidSys VM Servers	Keith Sullivan	12/5/14
Stand up New VM/Isilon Environment	Server Team, Isilon	Complete
Spin up one (1) 80GB Drive on each Directory in new virtual environment	Server Team, Murray	Complete
Spin up one (1) 80GB Drive on each Archiver in new virtual environment	Server Team, Murray	Complete
Meet with CoB, BPD and State Network folks to	Brett, Jim, Brian, Murray	Complete

Security Camera Strategy Status Meeting – Agenda

discuss any configuration issues		
Ping from remote site (MBTA, BPD) to VM Directory Machine	Brian, Jim Fitz	Complete
Flaherty to provide 4.8 Genetec Clinet to Shawn, Vinnie and Brian	Flaherty	Complete
Install 4.8 Genetec Client on remote workstations	Jim Fitz, Shawn, Vinnie, Brian	Complete
Access VM Directory server via 4.8 Client from Remote sites	Jim Fitz, Shawn, Vinnie, Brian	Complete
Contact Paul Rodine, BPL to have Jason Warchol assigned	Murray	Complete
Flaherty to install 4.8 on Cathy Lizotte's machine (legal)	Flaherty	9/10/14 –Wants to wait to talk to the Commissioner
Brett to work with Brian to test Highway for State	Brett, Brian	Complete
Becky to forward quote for re-install of 4.8 on 8 Genetec servers new 80GB volumes.	Murray	Complete
PBD to provide wireless camera to City Hall for testing on Genetec	Vinnie, Flaherty, Brett, Fitzpatrick, Barcelou	Complete
BTD to pick a date for the migration	Wilson	By EOD 9/17/14
BTD to supply list of IPs for machines accessing Genetec (requested by Alex)	Wilson	See Appendix A - Complete

III. Next Meeting: June 24, 2015 - 9:00AM



Security Camera Strategy Status Meeting – Agenda

Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 07/01/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

Attendees

		Invited	Attended
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Frank Skelton	CoB, Server Group	X	
Garrett Larkin	Isilon	X	
Ian Thomas	VidSys	X	
Jarrod Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Richard Reidy	Siemens	X	
Shawn Romanoski	BPD	X	
Stephanie Nappi	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

Security Camera Strategy Status Meeting – Agenda

I. Agenda

- **Faneuil Hall - Flaherty**
- **BTD tearing issue – update - Wilson**
- **State/CoB/BPD Federation. –Nelson/Brian/Vinnie**
- **VidSys connectivity and installs - Vinnie**
- **July 4th**
- **BTD Issues and Concerns? BTD has noticed some tearing on certain cameras. Meeting with Siemens, CoB Networking and BTD held Monday. Remediation path established.**
- **Public Health - Jeff, Abhishek**
 - **203 River Street – EMS Storage Facility**
 - **112 South Hampton Location - update**
 - **Re-evaluating number of cameras due to cost. Assessment for Cameras, Long Island. – Complete. Forwarded onto Public Health. Estimate of \$370K**
- **New Initiatives?**
- **Public Health**
 - Public Health has put project on hold due to budgetary issues.
- **Placemeter – Mayors initiative – RTSP Camera feeds to Placemeter in NY. They will compile metrics from feeds.**
 - Placemeter is able to connect the RTSP feeds from the Sentry360 cameras, but the Axis cameras are at too high a resolution. Kris Carter has asked them to go forward with the PoC with the Sentry360 and see how the exercise goes. **COMPLETE**
- **Office of Emergency Management – Overview and background – Mike Kane. COMPLETE**
- **VidSys Initiative**
 - Phase I – Pilot, BTD,BPD, dates and scope.
 - VidSys Server names – Appendix “B”


II. Assignments

Task	Owner	Date Due
Install VidSys on two (2) VidSys VM Servers	Keith Sullivan	12/5/14
Stand up New VM/Isilon Environment	Server Team, Isilon	Complete
Spin up one (1) 80GB Drive on each Directory in new virtual environment	Server Team, Murray	Complete
Spin up one (1) 80GB Drive on each Archiver in new virtual environment	Server Team, Murray	Complete
Meet with CoB, BPD and State Network folks to discuss any configuration issues	Brett, Jim, Brian, Murray	Complete
Ping from remote site (MBTA, BPD) to VM Directory Machine	Brian, Jim Fitz	Complete
Flaherty to provide 4.8 Genetec Clinet to Shawn, Vinnie and Brian	Flaherty	Complete
Install 4.8 Genetec Client on remote workstations	Jim Fitz, Shawn, Vinnie,	Complete

Security Camera Strategy Status Meeting – Agenda

	Brian	
Access VM Directory server via 4.8 Client from Remote sites	Jim Fitz, Shawn, Vinnie, Brian	Complete
Contact Paul Rodine, BPL to have Jason Warchol assigned	Murray	Complete
Flaherty to install 4.8 on Cathy Lizotte's machine (legal)	Flaherty	9/10/14 –Wants to wait to talk to the Commissioner
Brett to work with Brian to test Highway for State	Brett, Brian	Complete
Becky to forward quote for re-install of 4.8 on 8 Genetec servers new 80GB volumes.	Murray	Complete
PBD to provide wireless camera to City Hall for testing on Genetec	Vinnie, Flaherty, Brett, Fitzpatrick, Barcelou	Complete
BTD to pick a date for the migration	Wilson	By EOD 9/17/14
BTD to supply list of IPs for machines accessing Genetec (requested by Alex)	Wilson	See Appendix A - Complete

III. Next Meeting: July 1, 2015 - 9:00AM



Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 07/08/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

Attendees

		Invited	Attended
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Frank Skelton	CoB, Server Group	X	
Garrett Larkin	Isilon	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Richard Reidy	Siemens	X	
Shawn Romanoski	BPD	X	
Stephanie Nappi	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

Security Camera Strategy Status Meeting – Agenda

I. Agenda

- **Faneuil Hall - Slade**
- **BTD tearing issue – update - Wilson**
- **State/CoB/BPD Federation. –Nelson/Brian/Vinnie**
- **VidSys connectivity and installs - Vinnie**
- **July 4th**
- **BTD Issues and Concerns? BTD has noticed some tearing on certain cameras. Meeting with Siemens, CoB Networking and BTD held Monday. Remediation path established.**
- **Public Health - Jeff, Abhishek**
 - **203 River Street – EMS Storage Facility**
 - **112 South Hampton Location - update**
 - **Re-evaluating number of cameras due to cost. Assessment for Cameras, Long Island. – Complete. Forwarded onto Public Health. Estimate of \$370K**
- **New Initiatives?**
- **Public Health**
 - Public Health has put project on hold due to budgetary issues.
- **Placemeter – Mayors initiative – RTSP Camera feeds to Placemeter in NY. They will compile metrics from feeds.**
 - Placemeter is able to connect the RTSP feeds from the Sentry360 cameras, but the Axis cameras are at too high a resolution. Kris Carter has asked them to go forward with the PoC with the Sentry360 and see how the exercise goes. **COMPLETE**
- **Office of Emergency Management – Overview and background – Mike Kane. COMPLETE**
- **VidSys Initiative**
 - Phase I – Pilot, BTD,BPD, dates and scope.
 - VidSys Server names – Appendix “B”

II. Assignments


Task	Owner	Date Due
Install VidSys on two (2) VidSys VM Servers	Keith Sullivan	12/5/14
Stand up New VM/Isilon Environment	Server Team, Isilon	Complete
Spin up one (1) 80GB Drive on each Directory in new virtual environment	Server Team, Murray	Complete
Spin up one (1) 80GB Drive on each Archiver in new virtual environment	Server Team, Murray	Complete
Meet with CoB, BPD and State Network folks to discuss any configuration issues	Brett, Jim, Brian, Murray	Complete
Ping from remote site (MBTA, BPD) to VM Directory Machine	Brian, Jim Fitz	Complete
Flaherty to provide 4.8 Genetec Clinet to Shawn, Vinnie and Brian	Flaherty	Complete
Install 4.8 Genetec Client on remote workstations	Jim Fitz, Shawn, Vinnie,	Complete

Security Camera Strategy Status Meeting – Agenda

	Brian	
Access VM Directory server via 4.8 Client from Remote sites	Jim Fitz, Shawn, Vinnie, Brian	Complete
Contact Paul Rodine, BPL to have Jason Warchol assigned	Murray	Complete
Flaherty to install 4.8 on Cathy Lizotte's machine (legal)	Flaherty	9/10/14 –Wants to wait to talk to the Commissioner
Brett to work with Brian to test Highway for State	Brett, Brian	Complete
Becky to forward quote for re-install of 4.8 on 8 Genetec servers new 80GB volumes.	Murray	Complete
PBD to provide wireless camera to City Hall for testing on Genetec	Vinnie, Flaherty, Brett, Fitzpatrick, Barcelou	Complete
BTD to pick a date for the migration	Wilson	By EOD 9/17/14
BTD to supply list of IPs for machines accessing Genetec (requested by Alex)	Wilson	See Appendix A - Complete

III. Next Meeting: July 15, 2015 - 9:00AM

Appendix A



Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 07/22/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

Attendees

		Invited	Attended
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Frank Skelton	CoB, Server Group	X	
Garrett Larkin	Isilon	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Richard Reidy	Siemens	X	
Shawn Romanoski	BPD	X	
Stephanie Nappi	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

Security Camera Strategy Status Meeting – Agenda

I. Agenda

- **Faneuil Hall – Keeler/Joyce**
- **BTD tearing issue – update - Wilson**
- **State/CoB/BPD Federation. –Nelson/Brian/Vinnie**
- **Placemeter – Brett**
- **VidSys connectivity and installs - Vinnie**
- **BTD Issues and Concerns? BTD has noticed some tearing on certain cameras. Meeting with Siemens, CoB Netowrking and BTD held Monday. Remediation path established.**
- **Public Health - Jeff, Abhishek**
 - **203 River Street – EMS Storage Facility**
 - **112 South Hampton Location - update**
 - **Re-evaluating number of cameras due to cost. Assessment for Cameras, Long Island. – Complete. Forwarded onto Public Health. Estimate of \$370K**
- **New Initiatives?**
 - **Capital Construction – Murray**
 - § **All new construction and renovation will involve Camera folks in planning stage.**
- **Public Health**
 - **Public Health has put project on hold due to budgetary issues.**
- **Placemeter – Mayors initiative – RTSP Camera feeds to Placemeter in NY. They will compile metrics from feeds.**
 - **Placemeter is able to connect the RTSP feeds from the Sentry360 cameras, but the Axis cameras are at too high a resolution. Kris Carter has asked them to go forward with the PoC with the Sentry360 and see how the exercise goes. **COMPLETE****
- **Office of Emergency Management – Overview and background – Mike Kane. **COMPLETE****
- **VidSys Initiative**
 - **Phase I – Pilot, BTD,BPD, dates and scope.**
 - **VidSys Server names – Appendix “B”**

II. Assignments


Task	Owner	Date Due
Install VidSys on two (2) VidSys VM Servers	Keith Sullivan	12/5/14
Stand up New VM/Isilon Environment	Server Team, Isilon	Complete
Spin up one (1) 80GB Drive on each Directory in new virtual environment	Server Team, Murray	Complete
Spin up one (1) 80GB Drive on each Archiver in new virtual environment	Server Team, Murray	Complete
Meet with CoB, BPD and State Network folks to discuss any configuration issues	Brett, Jim, Brian, Murray	Complete
Ping from remote site (MBTA, BPD) to VM	Brian, Jim Fitz	Complete

Security Camera Strategy Status Meeting – Agenda

Directory Machine		
Flaherty to provide 4.8 Genetec Clinet to Shawn, Vinnie and Brian	Flaherty	Complete
Install 4.8 Genetec Client on remote workstations	Jim Fitz, Shawn, Vinnie, Brian	Complete
Access VM Directory server via 4.8 Client from Remote sites	Jim Fitz, Shawn, Vinnie, Brian	Complete
Contact Paul Rodine, BPL to have Jason Warchol assigned	Murray	Complete
Flaherty to install 4.8 on Cathy Lizotte's machine (legal)	Flaherty	9/10/14 –Wants to wait to talk to the Commissioner
Brett to work with Brian to test Highway for State	Brett, Brian	Complete
Becky to forward quote for re-install of 4.8 on 8 Genetec servers new 80GB volumes.	Murray	Complete
PBD to provide wireless camera to City Hall for testing on Genetec	Vinnie, Flaherty, Brett, Fitzpatrick, Barcelou	Complete
BTD to pick a date for the migration	Wilson	By EOD 9/17/14
BTD to supply list of IPs for machines accessing Genetec (requested by Alex)	Wilson	See Appendix A - Complete

III. Next Meeting: August 5, 2015 - 9:00AM

Appendix A



Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 08/05/2015, 9:30Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

Attendees

		Invited	Attended
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Frank Skelton	CoB, Server Group	X	
Garrett Larkin	Isilon	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Richard Reidy	Siemens	X	
Shawn Romanoski	BPD	X	
Stephanie Nappi	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

Security Camera Strategy Status Meeting – Agenda

I. Agenda

- **Faneuil Hall – Great Hall – Keeler/Joyce**
- **State/CoB/BPD Federation. –Nelson/Brian/Vinnie**
- **Placemeter**
- **Red Light – Philip Kreycik, BTD**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs - Vinnie**
- **BTB Issues and Concerns? BTB has noticed some tearing on certain cameras. Meeting with Siemens, CoB Networking and BTB held Monday. Remediation path established.**
- **Public Health - Jeff, Abhishek**
 - **203 River Street – EMS Storage Facility**
 - **112 South Hampton Location - update**
 - **Re-evaluating number of cameras due to cost. Assessment for Cameras, Long Island. – Complete. Forwarded onto Public Health. Estimate of \$370K**
- **New Initiatives?**
 - **ISD/1010 Mass Ave.**
 - **Capital Construction – Murray**
 - § **All new construction and renovation will involve Camera folks in planning stage.**
- **Public Health**
 - **Public Health has put project on hold due to budgetary issues.**
- **Placemeter – Mayors initiative – RTSP Camera feeds to Placemeter in NY. They will compile metrics from feeds.**
 - **Placemeter is able to connect the RTSP feeds from the Sentry360 cameras, but the Axis cameras are at too high a resolution. Kris Carter has asked them to go forward with the PoC with the Sentry360 and see how the exercise goes. COMPLETE**
- **Office of Emergency Management – Overview and background – Mike Kane. COMPLETE**
- **VidSys Initiative**
 - **Phase I – Pilot, BTB,BPD, dates and scope.**
 - **VidSys Server names – Appendix “B”**

II. Assignments


Task	Owner	Date Due
Install VidSys on two (2) VidSys VM Servers	Keith Sullivan	12/5/14
Stand up New VM/Isilon Environment	Server Team, Isilon	Complete
Spin up one (1) 80GB Drive on each Directory in new virtual environment	Server Team, Murray	Complete
Spin up one (1) 80GB Drive on each Archiver in new virtual environment	Server Team, Murray	Complete
Meet with CoB, BPD and State Network folks to	Brett, Jim, Brian, Murray	Complete

Security Camera Strategy Status Meeting – Agenda

discuss any configuration issues		
Ping from remote site (MBTA, BPD) to VM Directory Machine	Brian, Jim Fitz	Complete
Flaherty to provide 4.8 Genetec Clinet to Shawn, Vinnie and Brian	Flaherty	Complete
Install 4.8 Genetec Client on remote workstations	Jim Fitz, Shawn, Vinnie, Brian	Complete
Access VM Directory server via 4.8 Client from Remote sites	Jim Fitz, Shawn, Vinnie, Brian	Complete
Contact Paul Rodine, BPL to have Jason Warchol assigned	Murray	Complete
Flaherty to install 4.8 on Cathy Lizotte's machine (legal)	Flaherty	9/10/14 –Wants to wait to talk to the Commissioner
Brett to work with Brian to test Highway for State	Brett, Brian	Complete
Becky to forward quote for re-install of 4.8 on 8 Genetec servers new 80GB volumes.	Murray	Complete
PBD to provide wireless camera to City Hall for testing on Genetec	Vinnie, Flaherty, Brett, Fitzpatrick, Barcelou	Complete
BTD to pick a date for the migration	Wilson	By EOD 9/17/14
BTD to supply list of IPs for machines accessing Genetec (requested by Alex)	Wilson	See Appendix A - Complete

III. Next Meeting: August 19, 2015 - 9:30AM

Appendix A



Security Camera Strategy Status Meeting – Agenda

Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 08/19/2015, 9:30Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

Attendees

		Invited	Attended
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Frank Skelton	CoB, Server Group	X	
Garrett Larkin	Isilon	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Richard Reidy	Siemens	X	
Shawn Romanoski	BPD	X	
Stephanie Nappi	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

Security Camera Strategy Status Meeting – Agenda

I. Agenda

- **112 South Hampton Location – update**
- **Public Health - Jeff, Abhishek**
 - **203 River Street – EMS Storage Facility**
 - **Re-evaluating number of cameras due to cost. Assessment for Cameras, Long Island. – Complete. Forwarded onto Public Health. Estimate of \$370K**
- **ISD/1010 Mass Ave.**
- **Faneuil Hall – Keeler/Joyce/Slade**
- **Placemeter**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs – Vinnie**
- Faneuil Hall – Great Hall – Keeler/Joyce
- State/CoB/BPD Federation. –Nelson/Brian/Vinnie
- Placemeter
- Red Light – Philip Kreycik, BTB
- BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs - Vinnie
- BTB Issues and Concerns? BTB has noticed some tearing on certain cameras. Meeting with Siemens, CoB Networking and BTB held Monday. Remediation path established.
- Public Health - Jeff, Abhishek
 - 203 River Street – EMS Storage Facility
 - 112 South Hampton Location - update
 - Re-evaluating number of cameras due to cost. Assessment for Cameras, Long Island. – Complete. Forwarded onto Public Health. Estimate of \$370K
- New Initiatives?
 - ISD/1010 Mass Ave.
 - Capital Construction – Murray

§ All new construction and renovation will involve Camera folks in planning stage.
- Public Health
 - Public Health has put project on hold due to budgetary issues.

II. Assignments

Task	Owner	Date Due
Install VidSys on two (2) VidSys VM Servers	Keith Sullivan	12/5/14
Stand up New VM/Isilon Environment	Server Team, Isilon	Complete
Spin up one (1) 80GB Drive on each Directory in new virtual environment	Server Team, Murray	Complete
Spin up one (1) 80GB Drive on each Archiver in new virtual environment	Server Team, Murray	Complete
Meet with CoB, BPD and State Network folks to discuss any configuration issues	Brett, Jim, Brian, Murray	Complete
Ping from remote site (MBTA, BPD) to VM	Brian, Jim Fitz	Complete

Security Camera Strategy Status Meeting – Agenda

Directory Machine		
Flaherty to provide 4.8 Genetec Clinet to Shawn, Vinnie and Brian	Flaherty	Complete
Install 4.8 Genetec Client on remote workstations	Jim Fitz, Shawn, Vinnie, Brian	Complete
Access VM Directory server via 4.8 Client from Remote sites	Jim Fitz, Shawn, Vinnie, Brian	Complete
Contact Paul Rodine, BPL to have Jason Warchol assigned	Murray	Complete
Flaherty to install 4.8 on Cathy Lizotte's machine (legal)	Flaherty	9/10/14 –Wants to wait to talk to the Commissioner
Brett to work with Brian to test Highway for State	Brett, Brian	Complete
Becky to forward quote for re-install of 4.8 on 8 Genetec servers new 80GB volumes.	Murray	Complete
PBD to provide wireless camera to City Hall for testing on Genetec	Vinnie, Flaherty, Brett, Fitzpatrick, Barcelou	Complete
BTD to pick a date for the migration	Wilson	By EOD 9/17/14
BTD to supply list of IPs for machines accessing Genetec (requested by Alex)	Wilson	See Appendix A - Complete

III. Next Meeting: September 2, 2015 - 9:30AM

Ap

S

Co

ZP

ZP

ZP

ZP

1

ZP

ZP

ZP

ZP

M

Al

Al

Ap

V

Co

ZV

1 S

ZV