

Security Camera Strategy Status Meeting – 5/8/19

Time: **Wednesday, 5/8/2019, 9:00AM – 10:00AM (Next meeting = 5/22/2019)**
Location: Conference Room 115 / Dial In: 1-866-715-6967, Passcode: 4466461 (Host: 7860059)
Called by: Linda Calnan x52875

I. Agenda-Locations / Status Updates / Action Items

- **Property Management Camera Projects –**
 - **City Hall** – Ongoing maintenance and replacement of end of life cameras.
- **BCYF – Vine St. CC – Update** – Camera replacement due to water damage. Rob working with electrician.
- **BCYF Curley St/L St – Update** – Camera replacement.
- **BCYF Server Migration** – BCYF moving to dedicated infrastructure. Linda and Rob managing.
- **BPHC Camera Projects – Waiting on contract completion.**
 - **35 H. Hampton** – Install 2 analog digital converter for 7-8 cameras in gym.
 - **Woods Mullen** – remaining camera installs to begin after BPHC move to own system.
 - **203 River St.** – new camera installs to begin after BPHC move to own system.
 - **Video Server Move to BPHC System (off Federation System)** – Plan to move BPHC video infrastructure and cameras on to its own video VMs to better support the growth. BPHC to provide PO for Siemens to conduct work once contract is completed.
- **BPD Camera projects –**
 - **Albany St/Harrison St/Shawmut Ave** – new camera installation project – waiting on release of funding.
 - **Martin Richard Park** – live date 6/1. BPD and EDIC managing.
 - **Franklin Field/Lee School/Talbot Bluehill Ave** – cameras and call boxes.
 - **45 High St.** – working with MBTA on another connection.
- **PWD Camera Projects** – Plan to install 1-2 cameras at fueling sites. Will integrate in to Genetec under new PWD partition. All sites have network connectivity. Cameras should be set to DHCP to reserve IPs. DoIT will need camera MAC address also.
 - **P&R Maintenance Yard- 1 Circuit Dr.** –completed.
 - **P&R Mt Hope Cemetery-455 Walk Hill St** – MPS ordering equipment.
 - **PWD W. Roxbury Yard/D-6-315 Gardner St** - MPS ordering equipment.
 - **PWD Hyde Park Yard/D-8-58 Dana Ave** - MPS ordering equipment.
 - PWD Roxbury Yard/D-2/10-280 Highland St
 - PWD Dorchester Yard/D-7-58 Gibson St
 - P&R Geo Wright GC-420 West St.
- **Archives Bldg (W. Roxbury) – Same Update** 12 cameras to be installed. Switch upgrade complete. Muni-Sec to provide camera cabling, installation and integration. Plan to use DHCP to set the IP addresses.
- **BHA – Adding 550 new cameras and 2000 addt'l views. Project to upgrade to SC5.6 (Fall 2019)** – Waiting on approvals for MOA's. Mauori managing.

Security Camera Strategy

Status Meeting – 5/8/19

- **BFD Maintenance Garage (900 Mass Ave) to BFD HQ (115 S. Hampton) – Update** – Equipment received by BFD. DoIT network engineering tested and confirmed multi-mode fiber end-to-end. Camera installations and integrations to be done by Muni-Sec. Joe Mayo managing.
- **BFD Engine 50 Camera Project – New project** – BFD to install 3 new cameras and one 24-port switch. Contractor to purchase and install cameras. PO released last week. Network move ~1 month.

Side Projects:

- **Custom House Block – Same Update** - Met with Mike Donohue. Currently no fiber, network connectivity. Cameras may be provided by Capital Properties via BPDA. Currently researching if existing microwaves in the area may work for network connectivity.
- **Video Sharing MOU & Governance** – Established cross-agency MOUs and a standard Governance for video sharing agencies to approve and use. **MSP/BTD/BHA/BPD/COB Video Share**
- **Video Policy** – Linda working with camera team members on an agreed-upon standard policy and code of conduct for the City. Currently open to folks who would like to give input.
- **Private Company Camera Share – Update** - Met with Vertex and other Seaport district companies who are considering sharing their video (external views only) with BTD and possibly other agencies. Vertex interested in using and paying for Cloud services for sharing their video. BTD with DoIT are leading this effort and working with the Seaport Leadership Group.
 - ‘ **On Hold - Water & Sewer – HQ-Harrison Ave (78 cameras) & Alford St (37 cameras) – On hold due to budget.**
 - ‘ **BCYF – Hyde Park CC – On Hold** – Due to lack of funding. NOTE: Chief Joyce wants cameras here asap. BoNet connectivity exists. Per Rob, will need separate switch for Lab. **Abstract to OEM/DHS submitted for funding.**

II. On regular bi-weekly schedule.

Security Camera Strategy Status Meeting – 5/8/19

| Attendees | | Invited | Attended |
|-------------------------|--------------|----------------|-----------------|
| Brett Haynes | COB Network | X | |
| Brian Barcelou | BPD, Network | X | |
| Brian Henry | MBTA | X | |
| John Gillis | MPS | X | |
| Dan Rothman | CTO, COB | X | |
| Krishnamoorthi Ramasamy | BPHC | X | |
| Conor McDavitt | Siemens | X | |
| Eric Johnson | Lan-Tel | X | |
| Robert Gilchrist | Siemens | X | |
| Rick London | Genetec | X | |
| Jason MacDonald | BFD | X | |
| Jeff Beers | BPHC | X | |
| Jason Marshall | BPD, Network | X | |
| Jim Fitzpatrick | BPD, Network | X | |
| Lauren Firnstein | EDIC | X | |
| Linda Calnan | COB | X | |
| Louis Madeira | BPD | X | |
| Rob Flaherty | BCYF | X | |
| Steve Healy | Parks | X | |
| Sarah Plowman | OEM | X | |
| Nelson Vasconcelos | Siemens | X | |
| Shawn Romanoski | BPD | X | |
| Vinny Stancato | Lan-Tel | X | |
| William Joyce | MPS | X | |
| Wilson Aleman | BTD | X | |
| Steve Whitman | BPD | X | |
| Mauori Stavenson | BHA | X | |

Security Camera Strategy Status Meeting – 5/22/19

Time: **Wednesday, 5/8/2019, 9:00AM – 10:00AM (Next meeting = 6/5/2019)**
Location: Conference Room 115 / Dial In: 1-866-715-6967, Passcode: 4466461 (Host: 7860059)
Called by: Linda Calnan x52875

I. Agenda-Locations / Status Updates / Action Items

- **BCYF – Vine St. CC** – Camera replacement due to water damage. Rob working with electrician.
- **BCYF Curley St/L St** – Camera replacement and integration complete.
- **BCYF Roslindale – New Project** – quote provided for new cameras and integration. BCYF managing.
- **BCYF Server Migration** – BCYF moving to dedicated infrastructure. Linda and Rob managing.
- **BPHC Camera Projects – Waiting on contract completion.**
 - **35 H. Hampton** – Install 2 analog digital converter for 7-8 cameras in gym.
 - **Woods Mullen** – remaining camera installs to begin after BPHC move to own system. PO approved.
 - **203 River St.** – new camera installs to begin after BPHC move to own system. PO approved.
 - **Video Server Move to BPHC System (off Federation System)** – Plan to move BPHC video infrastructure and cameras on to its own video VMs to better support the growth. BPHC to provide PO for Siemens to conduct work once contract is completed. PO approved.
- **BPD Camera projects –**
 - **Albany St/Harrison St/Shawmut Ave** – new camera installation project – waiting on release of funding.
 - **Martin Richard Park** – live date 6/1. BPD and EDIC managing. Cabinet install = BPD. BoNet switch ready for deployment.
 - **Franklin Field/Lee School/Talbot Blue Hill Ave** – cameras and call boxes.
 - **45 High St.** – working with MBTA on another connection.
- **EDIC/PWD – Shipyard Park – New Project** – Camera to be on BPD camera network. Wicked-free wifi to be provided by DoIT. Quotes for switch, cabinet and wifi units provided. EDIC to fund. Lauren managing.
- **Property Management Camera Projects –**
 - **City Hall** – Ongoing maintenance and replacement of end of life cameras.
- **PWD Camera Projects** – Plan to install 1-2 cameras at fueling sites. Will integrate in to Genetec under new PWD partition. All sites have network connectivity. Cameras should be set to DHCP to reserve IPs. DoIT will need camera MAC address also.
 - **P&R Maintenance Yard- 1 Circuit Dr.** –completed.
 - **P&R Mt Hope Cemetery-455 Walk Hill St** – Equipment received, Gillis to install.
 - **PWD W. Roxbury Yard/D-6-315 Gardner St** - Equipment received, Gillis to install.
 - **PWD Hyde Park Yard/D-8-58 Dana Ave** - Equipment received, Gillis to install.
 - PWD Roxbury Yard/D-2/10-280 Highland St
 - PWD Dorchester Yard/D-7-58 Gibson St
 - P&R Geo Wright GC-420 West St.

Security Camera Strategy

Status Meeting – 5/22/19

- **Archives Bldg (W. Roxbury) – Same Update** 12 cameras to be installed – 3 require core drilling (PM work). Switch upgrade complete. Muni-Sec to provide camera cabling, installation and integration. Plan to use DHCP to set the IP addresses.
- **BFD Maintenance Garage (900 Mass Ave) to BFD HQ (115 S. Hampton) – Update** – Equipment received by BFD. DoIT network engineering tested and confirmed multi-mode fiber end-to-end. Camera installations and integrations to be done by Muni-Sec. Joe Mayo managing.
- **BFD Engine 50 Camera Project – New project** – BFD to install 3 new cameras and one 24-port switch. Contractor to purchase and install cameras. PO released last week. Network move ~1 month.
- **BHA – Adding 550 new cameras and 2000 addt'l views. Project to upgrade to SC5.7 (Fall 2019)** – Waiting on approvals for MOA's. Mauori managing.

Side Projects:

- **Custom House Block – Same Update** - Met with Mike Donohue. Currently no fiber, network connectivity. Cameras may be provided by Capital Properties via BPDA. Currently researching if existing microwaves in the area may work for network connectivity.
- **Video Sharing MOU & Governance** – Established cross-agency MOUs and a standard Governance for video sharing agencies to approve and use. **MSP/BTD/BHA/BPD/COB Video Share**
- **Video Policy** – Linda working with camera team members on an agreed-upon standard policy and code of conduct for the City. Currently open to folks who would like to give input.
- **Private Company Camera Share – Update** - Met with Vertex and other Seaport district companies who are considering sharing their video (external views only) with BTD and possibly other agencies. Vertex interested in using and paying for Cloud services for sharing their video. BTD with DoIT are leading this effort and working with the Seaport Leadership Group.
 - ˆ **On Hold - Water & Sewer – HQ-Harrison Ave (78 cameras) & Alford St (37 cameras) – On hold due to budget.**
 - ˆ **BCYF – Hyde Park CC – On Hold** – Due to lack of funding. NOTE: Chief Joyce wants cameras here asap. BoNet connectivity exists. Per Rob, will need separate switch for Lab. **Abstract to OEM/DHS submitted for funding.**

II. On regular bi-weekly schedule.

Security Camera Strategy Status Meeting – 5/22/19

| Attendees | | Invited | Attended |
|-------------------------|--------------|----------------|-----------------|
| Brett Haynes | COB Network | X | |
| Brian Barcelou | BPD, Network | X | |
| Brian Henry | MBTA | X | |
| John Gillis | MPS | X | |
| Dan Rothman | CTO, COB | X | |
| Krishnamoorthi Ramasamy | BPHC | X | |
| Conor McDavitt | Siemens | X | |
| Eric Johnson | Lan-Tel | X | |
| Robert Gilchrist | Siemens | X | |
| Rick London | Genetec | X | |
| Jason MacDonald | BFD | X | |
| Jeff Beers | BPHC | X | |
| Jason Marshall | BPD, Network | X | |
| Jim Fitzpatrick | BPD, Network | X | |
| Lauren Firnstein | EDIC | X | |
| Linda Calnan | COB | X | |
| Louis Madeira | BPD | X | |
| Rob Flaherty | BCYF | X | |
| Steve Healy | Parks | X | |
| Sarah Plowman | OEM | X | |
| Nelson Vasconcelos | Siemens | X | |
| Shawn Romanoski | BPD | X | |
| Vinny Stancato | Lan-Tel | X | |
| William Joyce | MPS | X | |
| Wilson Aleman | BTD | X | |
| Steve Whitman | BPD | X | |
| Mauori Stavenson | BHA | X | |

Security Camera Strategy Status Meeting – 6/19/19

Time: **Wednesday, 6/19/2019, 9:00AM (Next meeting = 7/10/2019 – Summer Schedule)**
Location: Conference Room 115 / Dial In: 1-866-715-6967, Passcode: 4466461 (Host: 7860059)
Called by: Linda Calnan x52875

I. Agenda-Locations / Status Updates / Action Items

- **BCYF – Vine St. CC** – Camera replacement due to water damage. Rob working with electrician.
- **BCYF Roslindale – New Project** – quote provided for new cameras and integration. BCYF managing.
- **BCYF Server Migration** – BCYF moving to dedicated infrastructure. PO approved. Scheduling date with Siemens. Linda and Rob managing.
- **BPHC Camera Projects – Waiting on contract completion.**
 - **35 H. Hampton** – Install 2 analog digital converters for 7-8 cameras in gym.
 - **Woods Mullen** – remaining camera installs to begin after BPHC move to own system. PO approved.
 - **203 River St.** – new camera installs to begin after BPHC move to own system. PO approved.
 - **Video Server Move to BPHC System (off Federation System)** – Plan to move BPHC video infrastructure and cameras on to its own video VMs to better support the growth. BPHC to provide PO for Siemens to conduct work once contract is completed. PO approved.
 - **Mattapan** – 8-10 new cameras to be installed and integrated.
- **BPD Camera projects –**
 - **Albany St/Harrison St/Shawmut Ave** – new camera installation project – waiting on release of funding.
 - **Martin Richard Park** – live date 6/1. BPD and EDIC managing. Cabinet install = BPD. BoNet switch ready for deployment.
 - **Franklin Field/Lee School/Talbot Blue Hill Ave** – cameras and call boxes.
 - **45 High St.** – working with MBTA on another connection – completed 5/28.
- **EDIC/BPD – Shipyard Park – New Project** – Cameras to be on BPD camera network. Wicked-free wifi to be provided by DoIT. Bid event for switch, cabinet, wifi units and installation completed and awarded. In contract and PO process. Will schedule work once PO is dispatched. EDIC to fund. Lauren managing.
- **Property Management Camera Projects –**
 - **City Hall** – Ongoing maintenance and replacement of end of life cameras.
- **PWD Camera Projects** – Plan to install 1-2 cameras at fueling sites. Will integrate in to Genetec under new PWD partition. All sites have network connectivity. Cameras should be set to DHCP to reserve IPs. DoIT will need camera MAC address also.
 - **P&R Maintenance Yard- 1 Circuit Dr.** – Gillis installing camera.
 - **P&R Mt Hope Cemetery-455 Walk Hill St** – Equipment received, Gillis to install.
 - **PWD W. Roxbury Yard/D-6-315 Gardner St** - Equipment received, Gillis to install.
 - **PWD Hyde Park Yard/D-8-58 Dana Ave** - Equipment received, Gillis to install.
 - PWD Roxbury Yard/D-2/10-280 Highland St
 - PWD Dorchester Yard/D-7-58 Gibson St
 - P&R Geo Wright GC-420 West St.

Security Camera Strategy Status Meeting – 6/19/19

- **Archives Bldg (W. Roxbury) – Same Update** 12 cameras to be installed – 3 require core drilling (PM work). Switch upgrade complete. Muni-Sec to provide camera cabling, installation and integration. Plan to use DHCP to set the IP addresses.
- **PWD Canterbury St** – 16 new cameras. MPS assisting with installations.
- **BFD Maintenance Garage (900 Mass Ave) to BFD HQ (115 S. Hampton) – Update** – Camera installations completed and integrations to be done by Muni-Sec. Joe Mayo managing.
- **BFD Engine 50 Camera Project – New project** – BFD to install 3 new cameras and one 24-port switch. Dependent on network move which is schedule for ~July (waiting on work at BFD to complete).
- **BHA – Adding 550 new cameras and 2000 addt'l views. Project to upgrade to SC5.7 (Fall 2019)** – Waiting on approvals for MOA's. Mauori managing.

Side Projects:

- **Custom House Block – Same Update** - Met with Mike Donohue. Currently no fiber, network connectivity. Cameras may be provided by Capital Properties via BPDA. Currently researching if existing microwaves in the area may work for network connectivity.
- **Video Sharing MOU & Governance** – Established cross-agency MOUs and a standard Governance for video sharing agencies to approve and use. **MSP/BTD/BHA/BPD/COB Video Share**
- **Video Policy** – Linda working with camera team members on an agreed-upon standard policy and code of conduct for the City. Currently open to folks who would like to give input.
- **Private Company Camera Share – Update** - Met with Vertex and other Seaport district companies who are considering sharing their video (external views only) with BTD and possibly other agencies. Vertex interested in using and paying for Cloud services for sharing their video. BTD with DoIT are leading this effort and working with the Seaport Leadership Group.
 - **On Hold - Water & Sewer – HQ-Harrison Ave (78 cameras) & Alford St (37 cameras) – On hold due to budget.**
 - **BCYF – Hyde Park CC – On Hold** – Due to lack of funding. NOTE: Chief Joyce wants cameras here asap. BoNet connectivity exists. Per Rob, will need separate switch for Lab. **Abstract to OEM/DHS submitted for funding.**

II. On Summer (~monthly) schedule through August.

Security Camera Strategy Status Meeting – 6/19/19

| Attendees | | Invited | Attended |
|-------------------------|--------------|----------------|-----------------|
| Brett Haynes | COB Network | X | |
| Brian Barcelou | BPD, Network | X | |
| Brian Henry | MBTA | X | |
| John Gillis | MPS | X | |
| Dan Rothman | CTO, COB | X | |
| Krishnamoorthi Ramasamy | BPHC | X | |
| Conor McDavitt | Siemens | X | |
| Eric Johnson | Lan-Tel | X | |
| Robert Gilchrist | Siemens | X | |
| Rick London | Genetec | X | |
| Jason MacDonald | BFD | X | |
| Jeff Beers | BPHC | X | |
| Jason Marshall | BPD, Network | X | |
| Jim Fitzpatrick | BPD, Network | X | |
| Lauren Firnstein | EDIC | X | |
| Linda Calnan | COB | X | |
| Louis Madeira | BPD | X | |
| Rob Flaherty | BCYF | X | |
| Steve Healy | Parks | X | |
| Sarah Plowman | OEM | X | |
| Nelson Vasconcelos | Siemens | X | |
| Shawn Romanoski | BPD | X | |
| Vinny Stancato | Lan-Tel | X | |
| William Joyce | MPS | X | |
| Wilson Aleman | BTD | X | |
| Steve Whitman | BPD | X | |
| Mauori Stavenson | BHA | X | |