

# Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 09/16/2015, 9:30Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

## Attendees

		<b>Invited</b>	<b>Attended</b>
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Shawn Romanoski	BPD	X	
Stephanie Nappi	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	


## I. Agenda

# Security Camera Strategy

## Status Meeting – Agenda

- **112 South Hampton Location – update**
- **Public Health - Jeff, Abhishek**
  - **203 River Street – EMS Storage Facility**
  - **Re-evaluating number of cameras due to cost. Assessment for Cameras, Long Island. – Complete. Forwarded onto Public Health. Estimate of \$370K**
- **ISD/1010 Mass Ave.**
- **Faneuil Hall – Keeler/Joyce/Slade**
- **Placemeter**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs – Vinnie**
- **Canterbury Street**
- **Faneuil Hall – Great Hall – Keeler/Joyce**
- **State/CoB/BPD Federation. –Nelson/Brian/Vinnie**
- **Placemeter**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs - Vinnie**
- **New Initiatives?**
  - **ISD/1010 Mass Ave.**
  - **Capital Construction – Murray**
    - § All new construction and renovation will involve Camera folks in planning stage.

II. Next Meeting: September 23, 2015 - 9:30AM



## Security Camera Strategy Status Meeting – Agenda



# Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 09/23/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

## Attendees

		<b>Invited</b>	<b>Attended</b>
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Stephanie Nappi	Siemens	X	
Tom Deloria	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

## I. Agenda




# Security Camera Strategy Status Meeting – Agenda

- **112 South Hampton Location – update**
- **Public Health - Jeff, Abhishek**
  - **203 River Street – EMS Storage Facility**
  - **112 South Hampton Location – update**
- **ISD/1010 Mass Ave.**
- **Faneuil Hall/City Hall refresh – Keeler/Joyce/Slade**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs – Vinnie**
- **Canterbury Street**
- **Faneuil Hall – Great Hall – Keeler/Joyce**
- **State/CoB/BPD Federation. –Nelson/Brian/Vinnie**
- **Placemeter**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs - Vinnie**
- **New Initiatives?**
  - **ISD/1010 Mass Ave.**
  - **Capital Construction – Murray**
    - § All new construction and renovation will involve Camera folks in planning stage.

II. Next Meeting: September 30, 2015 - 9:30AM

## Appendix A



# Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 09/30/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

## Attendees

		<b>Invited</b>	<b>Attended</b>
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Stephanie Nappi	Siemens	X	
Tom Deloria	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

## I. Agenda

# Security Camera Strategy Status Meeting – Agenda

- **112 South Hampton Location – update**
- **Public Health - Jeff, Abhishek**
  - **203 River Street – EMS Storage Facility**
  - **112 South Hampton Location – update**
- **ISD/1010 Mass Ave.**
- **Faneuil Hall/City Hall refresh – Keeler/Joyce/Slade**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs – Vinnie**
- **Canterbury Street**
- **Faneuil Hall – Ancient & Honorable, Retail – Keeler/Joyce**
- **State/CoB/BPD Federation. –Nelson/Brian/Vinnie**
- **Placemeter**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs - Vinnie**
- **New Initiatives?**
  - **ISD/1010 Mass Ave.**
  - **Capital Construction – Murray**
    - § All new construction and renovation will involve Camera folks in planning stage.

II. Next Meeting: October 7, 2015 - 9:00AM

Ap

Se

Co

ZP

ZP

ZP

ZP

1 S

ZP

ZP

ZP

ZP

Ma

All

All

Ap

Vi

CoB

ZVI

1 S

ZVI

# Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 10/07/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

## Attendees

		<b>Invited</b>	<b>Attended</b>
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Stephanie Nappi	Siemens	X	
Tom Deloria	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	


## I. Agenda

## Security Camera Strategy Status Meeting – Agenda

- **Public Health - Jeff, Abhishek**
  - **203 River Street – EMS Storage Facility**
  - **112 South Hampton Location – update**
- **ISD/1010 Mass Ave.**
- **Faneuil Hall/City Hall refresh – Keeler/Joyce/Slade/Siemens**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs – Vinnie**
- **Boston Housing Authority - Vinnie**
- **Canterbury Street**
- **Faneuil Hall – Ancient & Honorable, Retail – Keeler/Joyce**
- **State/CoB/BPD Federation. –Nelson/Brian/Vinnie**
- **Placemeter**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs - Vinnie**
- **New Initiatives?**
  - **ISD/1010 Mass Ave.**
  - **Capital Construction – Murray**
    - § All new construction and renovation will involve Camera folks in planning stage.

II. Next Meeting: October 14, 2015 - 9:00AM

### Appendix A



# Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 10/21/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

## Attendees

		<b>Invited</b>	<b>Attended</b>
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Ian Thomas	VisSys	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Stephanie Nappi	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

## I. Agenda


# Security Camera Strategy Status Meeting – Agenda

- **Public Health - Jeff, Abhishek**
  - **203 River Street – EMS Storage Facility**
  - **112 South Hampton Location – update**
- **Strand Theater**
- **ISD/1010 Mass Ave.**
- **Faneuil Hall/City Hall refresh – Keeler/Joyce**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs – Vinnie**
- **VidSys – joining of State and City VidSys servers**
- **MIT Lincoln Labs**
- **Boston Housing Authority - Vinnie**
- **Canterbury Street**
- **Faneuil Hall – Ancient & Honorable, Retail – Keeler/Joyce**
- **State/CoB/BPD Federation. –Nelson/Brian/Vinnie**
- **Placemeter**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs - Vinnie**

II. Next Meeting: October 28, 2015 - 9:00AM

## Appendix A

**Servers:**





# Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 10/28/2015, 9:00Am

Location: CONFERENCE ROOM 708 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

## Attendees

		<b>Invited</b>	<b>Attended</b>
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Ian Thomas	VisSys	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Stephanie Nappi	Siemens	X	
Tom Deloria	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

## I. Agenda



# Security Camera Strategy Status Meeting – Agenda

- **Public Health - Jeff, Abhishek**
  - **203 River Street – EMS Storage Facility**
  - **112 South Hampton Location – update**
- **Strand Theater**
- **ISD/1010 Mass Ave.**
- **Faneuil Hall/City Hall refresh – Keeler/Joyce**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs – Vinnie**
- **VidSys – joining of State and City VidSys servers**
- **MIT Lincoln Labs**
- **Boston Housing Authority - Vinnie**
- **Canterbury Street**
- **Faneuil Hall – Ancient & Honorable, Retail – Keeler/Joyce**
- **State/CoB/BPD Federation. –Nelson/Brian/Vinnie**
- **Placemeter**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs - Vinnie**

II. Next Meeting: November 4, 2015 - 9:00AM

## Appendix A

Servers:

C  
Z  
Z  
Z  
Z  
Z

1  
Z  
Z  
Z  
Z  
Z

M  
A  
A

A

V

C  
Z

1  
Z

# Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 11/04/2015, 9:00Am

Location: CONFERENCE ROOM 708 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

## Attendees

		<b>Invited</b>	<b>Attended</b>
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Ian Thomas	VisSys	X	
Jarrold Fullerton	Genetec	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Stephanie Nappi	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	


## I. Agenda

## Security Camera Strategy Status Meeting – Agenda


- **Public Health - Jeff, Abhishek**
- **203 River Street – EMS Storage Facility. Waiting for Comcast install of lines, looking for this week.**
- **112 South Hampton Location – Cameras installed. Genetec installed. Waiting for licenses.**
- **Strand Theater – Waiting for drawings and specs from Vanderweil. Walk through completed.**
- **ISD/1010 Mass Ave. – drawings and specs delivered by Vanderweil, \$43K estimate. ISD is looking to Property Management for funding.**
- **Faneuil Hall/City Hall refresh – No further update.**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs – Vinnie**
- **VidSys – joining of State and City VidSys servers. Spinning up new VidSys server in 1 Summer. Joining with States.**
- **MIT Lincoln Labs**
- **Boston Housing Authority – Waiting for their Commissioners approval to join to our camera network.**
- **Canterbury Street**
- **Faneuil Hall – Ancient & Honorable, Retail – Waiting for funding from OEMState/CoB/BPD Federation. –Nelson/Brian/Vinnie**

II. Next Meeting: November 11, 2015 - 9:00AM

Appendix A



## Security Camera Strategy Status Meeting – Agenda



A  
C  
Z  
1  
Z

# Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 11/18/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

## Attendees


		<b>Invited</b>	<b>Attended</b>
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Ian Thomas	VisSys	X	
Jarrold Fullerton	Genetec	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Rich Reidy	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

## I. Agenda


# Security Camera Strategy Status Meeting – Agenda

- Public Health - Jeff, Abhishek
- 203 River Street – EMS Storage Facility. Waiting for Comcast install of lines, looking for this week. **This week**
- BTB – SMA with Siemens signed and contract with CoB complete.
- 112 South Hampton Location – Cameras installed. Genetec installed. Waiting for licenses. **Isilon not connecting to arch16 (City Hall) – Brett and Larry will work.**
- Strand Theater – **Waiting for drawings and specs from Vanderweil. Walk through completed.**
- ISD/1010 Mass Ave. – drawings and specs delivered by Vanderweil, \$43K estimate. ISD is looking to Property Management for funding. **Callahan to split costs across tenants.**
- Faneuil Hall/City Hall refresh – **No further update.**
- BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs – Vinnie. **Murray to contact Buckley and Sully to schedule.**
- VidSys – joining of State and City VidSys servers. Spinning up new VidSys server in 1 Summer. Joining with States. **Vinnie to be working with Brian Henry**
- MIT Lincoln Labs - **Zeb to be in touch with them this week.**
- Boston Housing Authority – Waiting for their Commissioners approval to join to our camera network. **General Council approved. MOU in progress. BHA to be federated into Genetec Central.**
- Canterbury Street – **Nothing new**
- Faneuil Hall – Ancient & Honorable, Retail – Waiting for funding from OEMState/CoB/BPD Federation. –Nelson/Brian/Vinnie **A&H wants to implement 1 camera per year. Not feasible. Will talk to Keeler when he gets back on 11/12.**

II. Next Meeting: November 25, 2015 - 9:00AM



## Security Camera Strategy Status Meeting – Agenda





# Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 12/02/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

## Attendees

		<b>Invited</b>	<b>Attended</b>
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Ian Thomas	VisSys	X	
Jarrold Fullerton	Genetec	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Hohn Grennen	LanTel	X	
Larry Louis	CoB	X	
Matt Fabian	Genetec	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Rich Reidy	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	




# Security Camera Strategy Status Meeting – Agenda

## I. Agenda



- **Public Health - Jeff, Abhishek**
- **203 River Street – EMS Storage Facility.** Waiting for Comcast install of lines, looking for this week. This week for install, 9-12 cameras, IPs 10.100.xxx.xxx. Brett has discussed Site-to-Site VPN options with Abhishek. Informed them that obtaining a Juniper firewall to accomplish this was preferable. We are waiting for Jeff Beers to make a decision on whether they will use Cisco or Juniper.
- **BTB – SMA with Siemens signed and contract with CoB complete.**
- **112 South Hampton Location – Cameras installed.** Genetec installed. Waiting for licenses. Isilon not connecting to arch16 (City Hall) – Duplicate IP- resolved..
- **Strand Theater –** Received drawings and specs from Vanderweil. Walk through completed. Rich Reidy to get Axis to discuss their 180 degree cameras. Arecont seems to be lacking.
- **ISD/1010 Mass Ave. – drawings and specs delivered by Vanderweil, \$43K estimate.** ISD is looking to Property Management for funding. Callahan to split costs across tenants. No further word from Callahan.
- **Faneuil Hall/City Hall refresh –** No further update. OEM will not fund cameras.
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs –** Vinnie. Murray to contact Buckley and Sully to schedule.
- **VidSys – joining of State and City VidSys servers.** Spinning up new VidSys server in 1 Summer. Joining with States. Vinnie to be working with Brian Henry
- **MIT Lincoln Labs -** Zeb to be in touch with them this week. Vinnie received request from Labs to supply five (5) videos for analytics development.
- **Boston Housing Authority –** Waiting for their Commissioners approval to join to our camera network. General Council approved. MOU in progress. BHA to be federated into Genetec Central. MOU with Housing for signing. 300 cameras, 34 facilities.
- **Canterbury Street –** Nothing new
- **Faneuil Hall – Ancient & Honorable, Retail –** Waiting for funding from OEMState/CoB/BPD Federation. –Nelson/Brian/Vinnie A&H wants to implement 1 camera per year. Not feasible. Will talk to Keeler when he gets back on 11/20.
- **Water & Sewer –** 67 cameras at Harrison and 37 cameras for Charlestown. Vanderweil may have to look at. Brett to talk to them concerning network.
- **BFD – Headquarters and Firealarm.**

II. Next Meeting: December 9, 2015 - 9:00AM

Appendix A



## Security Camera Strategy Status Meeting – Agenda



# Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 12/09/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

## Attendees

		<b>Invited</b>	<b>Attended</b>
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Ian Thomas	VisSys	X	
Jarrold Fullerton	Genetec	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Hohn Grennen	LanTel	X	
Larry Louis	CoB	X	
Matt Fabian	Genetec	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Rich Reidy	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	


# Security Camera Strategy Status Meeting – Agenda

## I. Agenda

- **Public Health - Jeff, Abhishek**
- **203 River Street – EMS Storage Facility. Waiting for Comcast install of lines, looking for this week.** This week for install, 9-12 cameras, IPs 10.100.xxx.xxx. Brett has discussed Site-to-Site VPN options with Abhishek. Informed them that obtaining a Juniper firewall to accomplish this was preferable. We are waiting for Jeff Beers to make a decision on whether they will use Cisco or Juniper. **Brett is looking to “borrow” a Juniper from BPD and then backfill.**
- **112 South Hampton Location – Cameras installed. Genetec installed. Waiting for licenses.** Isilon not connecting to arch16 (City Hall) – Duplicate IP- resolved. **Will be looking at Axis equivalents for the Arecont cameras..**
- **Strand Theater** – Received drawings and specs from Vanderweil. Walk through completed. **Rich Reidy to get Axis to discuss their 180 degree cameras. Arecont seems to be lacking.** **ISD/1010 Mass Ave. – drawings and specs delivered by Vanderweil, \$43K estimate. ISD is looking to Property Management for funding.** Callahan to split costs across tenants. **No further word from Callahan.**
- **City Hall refresh – No further update. OEM will not fund cameras.**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs – Vinnie.** Murray to contact Buckley and Sully to schedule. **Scheduled for Monday, 12/7 at 8:00Am,**
- **VidSys – joining of State and City VidSys servers. Spinning up new VidSys server in 1 Summer. Joining with States.** Vinnie to be working with Brian Henry. **BPD waiting for a meeting with Randy Clarke to begin MOU.**
- **MIT Lincoln Labs - Zeb to be in touch with them this week.** Vinnie received request from Labs to supply five (5) videos for analytics development.
- **Boston Housing Authority – Waiting for their Commissioners approval to join to our camera network.** General Council approved. MOU in progress. BHA to be federated into Genetec Central. MOU with Housing for signing. 300 cameras, 34 facilities.
- **Canterbury Street – Nothing new**
- **Faneuil Hall – Ancient & Honorable, Retail – Waiting for funding from OEMState/CoB/BPD Federation. –Nelson/Brian/Vinnie A&H wants to implement 1 camera per year. Not feasible. Will talk to Keeler when he gets back on 11/20.**
- **Water & Sewer – 67 cameras at Harrison and 37 cameras for Charlestown.** Vanderweil may have to look at. Brett to talk to them concerning network.
- **BFD – Headquarters and Firealarm.**

II. Next Meeting: December 16, 2015 - 9:00AM


Appendix A





# Security Camera Strategy Status Meeting – Agenda

10.241.160.161



# Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 12/16/2015, 9:00Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

## Attendees


		<b>Invited</b>	<b>Attended</b>
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Ian Thomas	VisSys	X	
Jarrold Fullerton	Genetec	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Hohn Grennen	LanTel	X	
Larry Louis	CoB	X	
Matt Fabian	Genetec	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Rich Reidy	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

# Security Camera Strategy Status Meeting – Agenda


## I. Agenda

- **Public Health - Jeff, Abhishek**
- **203 River Street – EMS Storage Facility. Waiting for Comcast install of lines, looking for this week.** This week for install, 9-12 cameras, IPs 10.100.xxx.xxx. Brett has discussed Site-to-Site VPN options with Abhishek. Informed them that obtaining a Juniper firewall to accomplish this was preferable. We are waiting for Jeff Beers to make a decision on whether they will use Cisco or Juniper. **Brett is looking to “borrow” a Juniper from BPD and then backfill.**
- **112 South Hampton Location – Cameras installed. Genetec installed. Waiting for licenses.** Isilon not connecting to arch16 (City Hall) – Duplicate IP- resolved. **Will be looking at Axis equivalents for the Arecont cameras..**
- **Strand Theater** – Received drawings and specs from Vanderweil. Walk through completed. **Rich Reidy to get Axis to discuss their 180 degree cameras. Arecont seems to be lacking.** **ISD/1010 Mass Ave. – drawings and specs delivered by Vanderweil, \$43K estimate. ISD is looking to Property Management for funding.** Callahan to split costs across tenants. **No further word from Callahan.**
- **City Hall refresh – No further update. OEM will not fund cameras.**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs – Vinnie.** Murray to contact Buckley and Sully to schedule. **Scheduled for Monday, 12/7 at 8:00Am,**
- **VidSys – joining of State and City VidSys servers. Spinning up new VidSys server in 1 Summer. Joining with States.** Vinnie to be working with Brian Henry. **BPD waiting for a meeting with Randy Clarke to begin MOU.**
- **MIT Lincoln Labs - Zeb to be in touch with them this week.** Vinnie received request from Labs to supply five (5) videos for analytics development.
- **Boston Housing Authority – Waiting for their Commissioners approval to join to our camera network.** General Council approved. MOU in progress. BHA to be federated into Genetec Central. MOU with Housing for signing. 300 cameras, 34 facilities.
- **Canterbury Street – Nothing new**
- **Faneuil Hall – Ancient & Honorable, Retail – Waiting for funding from OEMState/CoB/BPD Federation. –Nelson/Brian/Vinnie A&H wants to implement 1 camera per year. Not feasible. Will talk to Keeler when he gets back on 11/20.**
- **Water & Sewer – 67 cameras at Harrison and 37 cameras for Charlestown. Vanderweil may have to look at. Brett to talk to them concerning network.**
- **BFD – Headquarters and Firealarm.**

## II. Next Meeting: TBD



## Security Camera Strategy Status Meeting – Agenda





# Security Camera Strategy Status Meeting 1/20/16

Time: Wednesday, 1/20/2016, 9:00AM – 10:00AM

Location: Conference Room 115 / Dial In: 1-866-715-6967, Passcode: 4466461 (Host: 7860059)

Called by: Linda Calnan x2875

Attendees		Invited	Attended
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	X
Dan Keeler	BPD	X	
Conor McDavitt	Siemens	X	X
Eric Johnson	LanTel	X	X
Ian Thomas	VisSys	X	
Jarrold Fullerton / Anna	Genetec	X	X
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Hohn Grennen	LanTel	X	X
Larry Louis	CoB	X	X
Matt Fabian	Genetec	X	
Mike Driscoll	DVTel	X	
Mike Flaherty	CoB	X	X
Mike Kane	OEM	X	X
Nelson Vasconcelos	Siemens	X	X
Rich Reidy	Siemens	X	X
Shawn Romanoski	BPD	X	X
Tom Deloria	Isilon	X	
Vincent Stancato	BPD/CoB	X	
William Joyce	MPS	X	X
Wilson Aleman	BTB	X	
Zebedeo Pena	Genetec	X	X

# Security Camera Strategy

## Status Meeting

1/20/16

### I. Agenda-Locations / Meeting Notes / Action Items

**NOTE:** Meetings changed to bi-weekly (every other week) for now.  
Next meeting = Feb 3<sup>rd</sup>.

**Locations:** (Updates from 1/20 in blue.)

- **Public Health - Jeff, Abhishek**
  - 203 River Street / EMS Storage Facility –VPN tunnel being completed. Next steps: confirm VPN tunnel; buy licensing (PO follow-up); create account; configuration & testing for validation. Cisco ASA firewall installed.
  - Strand Theater – Axis-180 degree camera broken – location to be identified; camera to be replaced. Rich has 360 degree camera for trial use as replacement. Linda to provide Jerry the blueprints for electrical, Wifi, etc. Received drawings and specs from Vanderweil.
  - ISD/1010 Mass Ave. – Bill Joyce to follow-up with Leon Graves and Joe Callahan on funding. Internal rewiring completed per Jerry. Drawings and specs delivered by Vanderweil, \$43K estimate. Looking to Property Management for funding. Callahan to split costs across tenants. No further word from Callahan.
- **City Hall New Camera Install** – Waiting on funding and in-house techs. OEM will fund 39 cameras to replace existing analog cameras.
- **VidSys – Connecting State and City VidSys servers:**
  - Interagency MOU – Shawn to provide MOU. Linda to coordinate MOU mtg.
  - 2<sup>nd</sup> Vid Sys server buildout to connect to 45 High St/MBTA – In progress.
- **MIT Lincoln Labs** – Follow-up meeting BPD/MIT scheduled-Shawn. Setting up connectivity for analytics at 3<sup>rd</sup> floor BPD HQ. Lincoln Labs to supply five (5) videos for analytics development.
- **85 Bragdon St.** – Issue – can only access 24 of 32 VidSys panels – need to determine root cause (Bandwidth? Switch? Other?). VPN tunnel rebuilt to increase bandwidth; switch upgrade may be needed for 1GB handoff; follow-up with VidSys required. Shawn/Mike working issues.
- **Boston Housing Authority** – Shawn to follow-up on with BPD legal. Insurance liability issue to be worked through for MOU. Next steps: Shawn/Linda to meet with Nicole Tom, BPD legal and Sully Mac to move this forward. (300 cameras, 34 facilities.)
- **Canterbury Street, Public Works** – Rich to follow-up on. (Comcast) (Warehouse for city lighting-theft & security issues); ties in with 1010 Mass Ave; waiting for electrical connectivity for cabling to the roof; Joe Callahan to allocate costs to the (3) tenants.
- **Faneuil Hall – Ancient & Honorable** – Dan to discuss with Broffie for funding to replace 4 cameras at artwork area; Rich to provide quote; Bill to provide estimated worth of artwork. (Will add cameras at Surface Rd area at a later date-low priority). ST solution ~ use DVTel antenna on roof at Congress St; LT solution = permanent fiber connection.

# Security Camera Strategy

## Status Meeting

1/20/16

- **Water & Sewer – Project in planning phase, managed by Rich.** Cameras will connect to BoNet; state agency so funding is all set. 67 cameras at Harrison and 37 cameras for Charlestown.
- **BFD – Headquarters and Fire alarm – Follow-up with BPD, BFD, PSNet, & COB for network connectivity and video sharing. Linda to provide Shawn with requirements email to follow-up with BPD and BFD. Linda to follow-up with Chuck Wade and Doug Schremp.** Lantel switch at BPD HQ and need to link 10.240 network to 10.250 network; Jim Fitz, Chuck Wade and Brett are needed to make this connection.
- **Downtown Crossing – RFP bids received-waiting on award by procurement.** Phase 1=17 new cameras, \$500K over 3 yrs; Shawn managing.
- **DHS Bldg Security Initiatives – In progress.** 2 projects: a.) cameras outside and down towards Ruggles; b.) cameras inside bldg.
- **Body Cams – No new update.** Strategy needed for downloading camera video (not via Internet connection) and for uploading to storage site and for video retention. Pilot = ~50 cams using 3-5 systems that can store ~ 12 hours of video locally to begin this year.

**II. Next Meeting: February 3rd, 2016 - 9:00-10:00AM,  
City Hall Room 115  
Conference Bridge: 1-866-715-6967 / Passcode: 4466461  
(Host Code: 7860059)**

# Security Camera Strategy Status Meeting 1/20/16

## Appendix A

[illegible]

10.241.161.1  
LT Gateway.

# Security Camera Strategy Status Meeting 2/17/16

Time: Wednesday, 2/17/2016, 9:00AM – 10:00AM

Location: Conference Room 115 / Dial In: 1-866-715-6967, Passcode: 4466461 (Host: 7860059)

Called by: Linda Calnan x2875

Attendees		Invited	Attended
Abhishek Khule	BPHC	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	COB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	MBTA	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, COB	X	
Dan Keeler	BPD	X	
Conor McDavitt	Siemens	X	
Eric Johnson	LanTel	X	
Ian Thomas	VisSys	X	
Jarrold Fullerton / Anna	Genetec	X	
Jeff Beers	BPHC	X	
Jeff Wagner	VidSys	X	
Jerry Turner	COB Network	X	
Jim Fitzpatrick	BPD, Network	X	
John Grennen	LanTel	X	
Larry Louis	COB	X	
Matt Fabian	Genetec	X	
Mike Driscoll	DVTel	X	
Mike Flaherty	COB	X	
Mike Kane	OEM	X	
Nelson Vasconcelos	Siemens	X	
Rich Reidy	Siemens	X	
Shawn Romanoski	BPD	X	
Tom Deloriea	Isilon	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	



# Security Camera Strategy

## Status Meeting

2/17/16

### I. Agenda: Location updates / Meeting Notes from past mtgs / Action Items

#### Locations: (Updates from 2/3 in blue:)

- **Public Health - Brett, Abhishek**
  - **203 River Street / EMS Storage Facility –VPN tunnel - still troubleshooting. Brett offered for COB to provide Juniper switch, to replace the Cisco, and ongoing maintenance. Waiting on Abhishek/Jeff to decide. Next steps: buy licensing (PO follow-up); create account; configuration & testing for validation. (Cisco ASA firewall installed that is not linking with Juniper switches on Bonet.)**
  - **Strand Theater – Axis-180 degree camera broken and to be replaced. Rich has 360 degree camera for trial use as replacement. Linda to provide Rich with actual location for camera placement.**
  - **ISD/1010 Mass Ave. – Bill Joyce to follow-up with Leon Graves and Joe Callahan on funding.** Internal rewiring completed per Jerry. Drawings and specs delivered by Vanderweil, \$43K estimate. Looking to Property Management for funding. Callahan to split costs across tenants. No further word from Callahan.
- **City Hall New Camera Install – Quote received from Signet. Bill/Mike met with property management and Brophy for funding. Mike – 2 additional Genetec archivers needed.** OEM will fund 39 cameras to replace existing analog cameras.
- **VidSys – Connecting State and City VidSys servers:**
  - **Interagency MOU – MOU draft in progress. Linda to coordinate MOU mtg.**
  - **2<sup>nd</sup> Vid Sys server buildout to connect to 45 High St/MBTA – In progress.**
- **MIT Lincoln Labs – MIT to present to team on video cameras. Linda to set up presentation with MIT team and EOC.** (MIT setting up connectivity for analytics at 3<sup>rd</sup> floor BPD HQ. Lincoln Labs to supply five (5) video cameras for analytics development.)
- **85 Bragdon St. – Issue – can only access 24 of 32 VidSys panels – Ian provided configuration instructions. Mike/Linda to obtain assistance for configuring the VidSys servers. Note: this configuration change is global and will affect all client workstations on that VidShield server. (Refer to Ian's email from 2/3.)**
- **Boston Housing Authority – No new update – waiting on BPD legal. Insurance liability issue to be worked through for MOU. Next steps: Shawn/Linda to meet with Nicole Tom, BPD legal and Sully Mac to move this forward.** (300 cameras, 34 facilities.)
- **Curley Ctr/L Street – Set up 2 cameras on a temp basis via Wifi. Dan/Jerry/Linda to meet on LT solution.**
- **Canterbury Street, Public Works – Rich to provide Canterbury design, this week, as phase 1 and Public Works design in 2-3 weeks as phase 2. (Warehouse for city lighting-theft & security issues);**

# Security Camera Strategy

## Status Meeting

2/17/16


ties in with 1010 Mass Ave; waiting for electrical connectivity for cabling to the roof; Joe Callahan to allocate costs to the (3) tenants.

- **Faneuil Hall – Ancient & Honorable – Mike and Rich conducted a site survey on 1/25 for using existing 4 cameras and cabling needs. Quote received from Siemens and is in approval process.**
- **Water & Sewer – No new update; project in planning phase, managed by Rich.** Cameras will connect to BONET; funding is all set (state agency); 67 cameras at Harrison and 37 cameras for Charlestown.
- **BFD – Headquarters and Fire alarm – VidSys needed and Jim Fitz & Jerry Turner to set up VLAN with BONET. (PSNet is alternate plan if needed.)**
- **Downtown Crossing – BTD has fiber on Washington St and Wilson to look for spare(s).** RFP bids received-waiting on award by procurement. Phase 1=17 new cameras, \$500K over 3 yrs; Shawn managing.
- **DHS Bldg Security Initiatives – In progress.** 2 projects: a.) cameras outside and down towards Ruggles; b.) cameras inside bldg.
- **Body Cams – No new update. BPD managing this project independently, for now. Project to remain on report for status updates.** Pilot = ~50 cams using 3-5 systems that can store ~ 12 hours of video locally to begin this year.

**II. Next Meeting: March 2nd, 2016 - 9:00-10:00AM,  
City Hall Room 115  
Conference Bridge: 1-866-715-6967 / Passcode: 4466461  
(Host Code: 7860059)**

Security Camera Strategy  
Status Meeting  
2/17/16

**Appendix A**



1.1  
y.



# Security Camera Strategy Status Meeting – Agenda

Time: Wednesday, 09/02/2015, 9:30Am

Location: CONFERENCE ROOM 115 / Dial In: 1-866-715-6967, Passcode: 4466461

Called by: Murray Shafiroff

## Attendees

		Invited	Attended
Abhishek Khule	DPH	X	
Anne Vaillancourt	Genetec	X	
Brett Haynes	CoB Network	X	
Brian Barcelou	BPD, Network	X	
Brian Henry	State	X	
Bob Slade	MPS	X	
Dan Rothman	CTO, CoB	X	
Dan Keeler	BPD	X	
Donna Morris	CoB	X	
Eric Johnson	LanTel	X	
Frank Skelton	CoB, Server Group	X	
Garrett Larkin	Isilon	X	
Jarrold Fullerton	Genetec	X	
Jason Warshol	BPL	X	
Jeff Beers	DPH	X	
Jeff Wagner	VidSys	X	
Jerry Turner	CoB Network	X	
Jim Fitzpatrick	BPD, Network	X	
Larry Louis	CoB	X	
Mike Driscoll	DVTel	X	
Mike French	LanTel	X	
Mike Kane	OEM	X	
Murray Shafiroff	CoB	X	
Nelson Vasconcelos	Siemens	X	
Richard Reidy	Siemens	X	
Shawn Romanoski	BPD	X	
Stephanie Nappi	Siemens	X	
Tom Deloriea	Isilon	X	
Vincent Stancato	BPD	X	
William Joyce	MPS	X	
Wilson Aleman	BTD	X	
Zebedeo Pena	Genetec	X	

# Security Camera Strategy Status Meeting – Agenda

## I. Agenda

- **112 South Hampton Location – update**
- **Public Health - Jeff, Abhishek**
  - **203 River Street – EMS Storage Facility**
  - **Re-evaluating number of cameras due to cost. Assessment for Cameras, Long Island. – Complete. Forwarded onto Public Health. Estimate of \$370K**
- **ISD/1010 Mass Ave.**
- **Faneuil Hall – Keeler/Joyce/Slade**
- **Placemeter**
- **BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs – Vinnie**
- Faneuil Hall – Great Hall – Keeler/Joyce
- State/CoB/BPD Federation. –Nelson/Brian/Vinnie
- Placemeter
- Red Light – Philip Kreycik, BTB
- BPD/VidSys Re-IPing of VidSys servers for move to 1 Summer/connectivity and installs - Vinnie
- BTB Issues and Concerns? BTB has noticed some tearing on certain cameras. Meeting with Siemens, CoB Networking and BTB held Monday. Remediation path established.
- Public Health - Jeff, Abhishek
  - 203 River Street – EMS Storage Facility
  - 112 South Hampton Location - update
  - Re-evaluating number of cameras due to cost. Assessment for Cameras, Long Island. – Complete. Forwarded onto Public Health. Estimate of \$370K
- New Initiatives?
  - ISD/1010 Mass Ave.
  - Capital Construction – Murray

§ All new construction and renovation will involve Camera folks in planning stage.
- Public Health
  - Public Health has put project on hold due to budgetary issues.

## II. Assignments

Task	Owner	Date Due
Install VidSys on two (2) VidSys VM Servers	Keith Sullivan	12/5/14
Stand up New VM/Isilon Environment	Server Team, Isilon	Complete
Spin up one (1) 80GB Drive on each Directory in new virtual environment	Server Team, Murray	Complete
Spin up one (1) 80GB Drive on each Archiver in new virtual environment	Server Team, Murray	Complete
Meet with CoB, BPD and State Network folks to discuss any configuration issues	Brett, Jim, Brian, Murray	Complete
Ping from remote site (MBTA, BPD) to VM	Brian, Jim Fitz	Complete

## Security Camera Strategy Status Meeting – Agenda

Directory Machine		
Flaherty to provide 4.8 Genetec Clinet to Shawn, Vinnie and Brian	Flaherty	Complete
Install 4.8 Genetec Client on remote workstations	Jim Fitz, Shawn, Vinnie, Brian	Complete
Access VM Directory server via 4.8 Client from Remote sites	Jim Fitz, Shawn, Vinnie, Brian	Complete
Contact Paul Rodine, BPL to have Jason Warchol assigned	Murray	Complete
Flaherty to install 4.8 on Cathy Lizotte's machine (legal)	Flaherty	9/10/14 –Wants to wait to talk to the Commissioner
Brett to work with Brian to test Highway for State	Brett, Brian	Complete
Becky to forward quote for re-install of 4.8 on 8 Genetec servers new 80GB volumes.	Murray	Complete
PBD to provide wireless camera to City Hall for testing on Genetec	Vinnie, Flaherty, Brett, Fitzpatrick, Barcelou	Complete
BTD to pick a date for the migration	Wilson	By EOD 9/17/14
BTD to supply list of IPs for machines accessing Genetec (requested by Alex)	Wilson	See Appendix A - Complete

III. Next Meeting: September 9, 2015 - 9:30AM

### Appendix A

